Budget | Development

istry/Division: Ministry of Education/Secondary and Higher Education Division
gency: Directorate of Secondary & Higher Education
Procuring Entity Name & Code: Project Director (224115000)

Package no	works	Unit	Quantity	Procurement method & Type	Contract Aproving Authority	Source of Fund	Estd. Cost Tk (lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Stationaries	Number	1	Quatation	PD	GOB	5.00	Planned Dates		12/12/21	21/12/21	21/12/21	22/12/21	22/12/21		30/12/2021	30/12/21 (15 days)
								Actual Days									15 days
	Stationaries	Number	1	Quatation	PD	GOB	5.00	Planned Dates		12/05/22	23/05/22	23/05/22	24/05/22	24/05/22		30/05/2022	30/05/22 (360 days)
								Actual Days									15 days
W1	Land Acquisition	Number	4	LA by DC	MoE	GOB	20,185.00	Planned Dates								30/06/2022	30/06/22 (360 days)
								Actual Days									360

২৩.০৮.২০২১
Project Director
ড. মীর জাহীদা নাজনীন
আইডি নং-৭৫৮১
প্রকল্প পরিচালক
ঢাকা শহর সন্নিকটবর্তী এলাকায় ১০টি
সরকারি মাধ্যমিক বিদ্যালয় স্থাপন প্রকল্প
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর
মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ
শিক্ষা মন্ত্রণালয়

২৩/০৮/২১
Director Genaral
প্রফেসর ড. সৈয়দ মো. গোলাম ফারুক
মহাপরিচালক
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর বাংলাদেশ
ঢাকা।