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Forewords
I am happy to learn that the Ninth Semi-annual Report for the period
January- June 2013 has been prepared and published. This report has
been developed consisting of all investment projects of the sub-sector
“Secondary and Higher Education”, and is being presented existing status of
implementation and impacts. In particular, the report comprises physical
and financial progress of achievements including opinions relating to affects,
consequences of all projects. The project directors, decision makers,
planners and stakeholders can easily realize the exact implementation
situations and problems lying with the projects. The planners and decision
makers will also be able to take appropriate actions and measures for
accelerating the implementations of all schemes.
In conclusion, it is indeed to opine from my own that MEW will continue in
preparing monitoring reports uninterruptedly, which could serve as a source
of reliable documentations to all concerned. Really, I am grateful to Project
Director, SEQAEP and Director, MEW, that their integrated efforts have
been providing opportunities to overseeing all consequences and
implications of all projects of the DSHE.

(Professor Fahima Khatun)
Director General,
Secondary and Higher Education
Bangladesh, Dhaka.
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Executive Summary
Introduction: The Sub-sector titled “Secondary and higher Education” of
the Ministry of Education and Religion Affairs is an important area of all
sub-sectors of the Government of Bangladesh. Under this sub-sector, 18
investment projects and 01 PPTA excluding the projects of Bangladesh
Scouts has been included into RADP for the fiscal year 2012-13. All projects
are aimed at accelerating and promoting education opportunities around the
country. It is unprecedented that during the period of the present
government, out of the total 30 thousand education institutions, about 30
percent institutions has already been included into development schemes.
Besides, all eligible poor students at grades 6-10 from poor families have
been providing stipends and tuition subventions including allowances for
examination fees. The female students in higher secondary levels and in
Bachelor degree pass levels are also awarding incentives in the form of
Stipends and tuition subventions all over the country
The above-mentioned investment projects are being providing opportunities
for meeting up physical facilities, learning materials and promoting standard
of education by providing teacher-training programs and attaching the
teachers & students with ICT contents and by establishing ICT laboratories
in the education institutions. In addition, through the existing development
projects, new schools, colleges have been established in the over populated
as well as in the non-school areas and transforming about 350 the existing
institutions into Model School and Madrashas. In view of
implementing
hopes, aspirations and directions of the Education Policy 2010, all
investment projects are considered for raising enrollments, ensuring the
quality of students and providing balance distribution of education
institutions etc between rural and urban area etc.
In ascertaining the development and activities of all programs of the
government, it was argued and decided earlier that a wing of the DSHE
should be established and following which, the Monitoring and Evaluation
Wing was established in 2008 under the framework of SEQAEP. Since
establishment, MEW has been shouldering the responsibility in meeting up
the internal purposes of DSHE and the World Bank. In near future, this
wing is scheduled to be transferred into regular revenue budget.
This Ninth Semi-annual Report has been prepared and produced having
active cooperation from all concerned Project Directors, Planning &
Development of the DSHE, Stakeholders in the field administration and also
from the administrative partners like LGRD, BSK, BANBEIS etc. It is
addressed consisting of three Chapters, those are; Chapter-1. Chapter-2 and
Chapter- 3 and all are briefly narrated as stated below:
2. Progress and Achievements of SEQAEP: The Government took SEQAEP
in July 2008 involving an estimated cost of Tk. 118176.30 lakh and against
which the World Bank is scheduled to provide an amount of US$ 130.70
million Equivalent to Tk. 99139.02 lakh. The remaining amount of
Tk.19037.28 lakh will be borne by the Government of Bangladesh. At the
middle of the project life, the WB mission reviewed the executed tasks and
based on the findings, some recommendations were proposed. The
Government accepted the recommendations and finally, the project was
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revised. The total costs of SEQAEP stand Tk. 122195.65 lakh in the RDPP. It
is needed to note that only in two sub-components such as; “Support for
English and Mathematics” and “Awarding incentives to students, teachers
and institutions” some changes in modalities of implementations and scopes
have been occurred in the RDPP. The remaining sub-components are kept
unchanged.
However, with the changed modalities and scopes of SEQAEP, executions of
these two and other sub-components have been started from approving date
of revision of SEQAEP. Since inception, 5 years has already been past.
During the past period, about 85 percent progress of achievements is
realized following the schedules of the project documents. However, this
report has been constituted incorporating information collected from all
concerned stakeholders, PIU of SEQAEP and from Planning and
Development of the DSHE. In particular, the achievements during the
months January- June 2013, cumulative progress up to June 2012, targets
and progress of the fiscal year 2012-13 have been spelled out below:

3. Improving education Quality and Monitoring Teaching –
Learning levels (Component no. 1): The sub-components; (i) Support
for English Language and Mathematics Learning and Teaching (ii) Incentive
awards to Student, Teachers and Institutions, (iii) Development of the
Reading Habits, and (iv) Assessment of Education Quality have been
categorized under the major component no.1. All are aimed at improving
quality of education in grades 6-10 at the secondary levels.
3.1 In conducting additional classes on English Language and
Mathematics, 402 institutions have been selected based on set criteria of
low performing SEQAEP education institutions. Considering the number of
students, 1125 and 1424 sections for grades 6-10 for English and
Mathematics are opened in selected institutions and accordingly 440 and
492 Resource Teachers are being involved in teaching English and
Mathematics. During the last six months, out of the targeted 300,000
classes, 298,000 classes have already been conducted. 76 and 64
thousands of students have registered for additional classes for the said
subjects respectively.
3.2 Under the sub-component-2 “Awarding Incentives to students,
teachers and institutions”, based on results of annual examinations in the
schools, grade-wise best students are being given incentives and
simultaneously to teachers and institutions. During the last academic year,
72,259 and 4,543 students have already been awarded incentives based on
SSC and JSC public examinations. Details of other incentives to students,
teachers and institutions are spelled out the respective item of descriptions.
3.3 Since introduction of the program, “Developing the Reading Habit”,
4500 institutions have already been introduced. During the last six months,
the remaining scheduled 2781 SEQAEP institutions are in process for
introduction. The administrative partner BSK is involved with the program
following the provisions of the revised project documents.
3.4 The Sub-component “Assessment of Education Quality” is an in-built
new program of the project documents of SEQAEP. For the first time among
the tiers of secondary education, assessments over the students of grades 9
have already been executed in 2012. The details along with
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recommendations has already been published titled LASI-2012. During the
last six months, assessments for LASI-2013 over the students of grades 6
and 8 have been initiated through piloting in 30 institutions located in 10
Upazillas. It is needed to mention that total administrative control of this
sub-component is vested to MEW in association with SEQAEP and other
stakeholders of field administration.
4. Improving Equitable Access: This component has been comprising of
three sub-components; (i) PMT based Stipend and Tuition to the Poor Boys
& Girls (ii) General Stipend and Tuition for girls up to December 2009, and
(iii) Improving School facilities. Among three sub-components, two programs
are aimed at providing financial assistance to poor learners of secondary
education and the third one is to providing water supply including
sanitation facilities for boys and girls separately. Brief of sub-components
are narrated below:
4.1 PMT based stipends and tuition subventions to poor boys and girls in
two categories were introduced through PMT method for the first time in
Bangladesh. The PMT method is now popularly accepted around 125
SEQAEP Upazillas having administrative supports by the LGRD. During the
last six months particularly from January- June 2013, screening of poor
boys and girls by adopting PMT method have already been completed and
awarding of stipend and tuition subventions in two categories are being
completed and in final stage eligible students stands 11 lakh 65 thousand 8
hundred.
4.2 General Stipend and Tuition for girls up to December 2009 was a
follow up program of the previous project FSSAP-2. This program was ended
while PMT based stipends and tuition program was launched.
4.3 Improving School facilities is an important program scheduled under
SEQAEP. This is also a follow up program to ensuring availability of pure
drinking water along with separate sanitation facilities for boys and girls.
Under this sub-component, sinking of shallow and deep tube-wells, setting
up water tank, rainwater harvesting and construction of twin latrines, water
purifier etc. are provisioned in the Project documents. During the period
January-June 2013, the targeted items of facilities such as; 285 units of
shallow tube-wells, 202 deep tube-wells, 414 twin latrines, 32 units of rain
water harvesting, 796 water pumps,796 water tanks. 1760 water purifiers’
and 135 boxes of arsenic test are provided to the targeted institutions.
4.4 Institutional Capacity strengthening: The sub-components namely; (i)
Project Management (ii) Institutional Capacity Building (iii) School
Management Accountability and (iv) Education Awareness and Community
Mobilization. These are considered and incorporated into this project,
because of ensuring the management accountability, transparent, and
aware the community about equitable access of education in the institutions
etc. Details of progress during the last six months ars narrated below.
Under this sub-component titled “Project Management” was taken into the
project for executing implementations of SEQAEP scheduled tasks. In the
framework of SEQAEP, two units such as SEQAEP Unit and MEW were
established since approval of the project documents by the ECNEC. Both
units are being executing the vested tasks following the RDPP. Another
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important organ namely DPC was also established under the framework of
SEQAEP. However, hopes and aspirations following the project provision
have yet been achieved by DPC. A few months ago, two consultants have
been engaged for DPC to boost up their vested tasks. 40 personnel for
SEQAEP and 13 personnel for MEW have been involved in running both the
wings respectively. Moreover, a group of local consultants for SEQAEP Unit
and one Consultant for MEW are being engaged in view of providing
supports to the respective heads.
5. Institutional Capacity Building is an important sub-component in view
of providing training and orientations to all concerned SEQAEP. Engaging
experts from the project personnel, consultants and experts on hiring basis ,
the schedule of local training and orientations are carried on following the
provisions of the project documents. Abroad training for core personnel are
also organizing by the SEQAEP.
5.1 School Management Accountability: Under the provisions of SEQAEP,
SMC, PTA members and USEOs are being offering training to orient them,
regarding rules & regulations of the Government for non-government
schools and Madrashas and over the interventions of SEQAEP. During the
last six months, negligible number of training courses is conducted by
SEQEP under this sub-component.
5.2 Education Awareness and Community Mobilization: Local consulting
firm PIACT was working as an administrative partner in creating awareness
among the parents, and community through Jaree, shree, pala gan and
arranging theaters around the schools within SEQAEP Upazillas. The PIACT
has ended their contract in October 2012. It is observed that awareness has
already been created and in future publicity through loud speakers around
the schools areas could meet the purpose by the concerned institutions.
5.3 Monitoring and Evaluation Wing (MEW): Together with the assigned
tasks, MEW has been executing several types of activities following the time
frame of the project documents of SEQAEP and others activities of DSHE. In
particular, the MEW has been preparing Semi-annual Monitoring Reports
including the ninth report. Among other vested tasks, those are most
important in the era of the DSHE that MEW has produced LASI-12 over 300
education institutions of selected 30 SEQAEP Upazillas. MEW is also in
touch to execute Annual Education Institution Census executing by
BANBEIS. In carrying out monitoring tasks, all core personnel of MEW have
been verifying SEQAEP institutions through physical supervisions and
producing reports for all concerned. During the last six months from
January- June 2013, MEW has been performed the tasks such as eighth
Semi-annual monitoring Report and on final stage of publishing the ninth
semi-annual report, conducted an orientation session for starting piloting of
LASI-2013 and before that the tools developed by ACER for piloting has been
examined thoroughly in a 7 day workshop. In addition, the MEW has been
providing active supports to SEQAEP Unit to develop papers on additional
financing. Furthermore, MEW has been providing continuous feedback to
the WB and the Director General, DSHE. More details are narrated in the
respective part in chapter-1

6. Chapter- 2: Stipends and Tuition Subventions Projects: In 1994, the
Government took a nation-wide female stipend program. Initially, the
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program was confined to female students of secondary levels. Later on in
2001, the program was expanded up to 11 and 12 grades. In addition,
during the fiscal year 2012-13, this program again expanded for Bachelor
degree pass levels. As a whole, stipend awarding and tuition subvention
program is now in a shape covering all most all grades; its implementations
have been carried on through development projects. All of those projects are
being implemented the activities by establishing PIUs headed by Project
Directors. The projects are scattered in view of providing rates of stipend
and tuition subventions, ratio of boys etc. However, the stipend awarding
programs are titled; SEQAEP, SESP, HSFSP, SESDP and Degree Pass. In
view of screening poor learners at all levels, the method is also scattered. It
is to be mentioned that only under the project SEQAEP, Proxy Means Test
(PMT) is a new method introduced for the first time in Bangladesh, which is
popularly acceptable in SEQAEP Upazillas.
During the last fiscal year, the government has created a Trust Fund
program for awarding stipend and tuition subventions all over the country
under a regulatory framework. Initially, one-thousand-core taka was
deposited to commercial schedule bank as seed money and against which
the earnings as interest will be spent for stipend purposes. At the beginning,
excluding operation costs of the PIU of the Degree pass levels, the stipends
and tuitions subventions are met from the Trust Fund Program. However,
details of project wise, brief descriptions are derived in the respective
chapter. However, a table comprising five stipend related projects is summed
up in a table, where target of the project documents, cumulative progress up
to June 2012, target, and achievements during the fiscal year etc. are tabled
as stated below:
Title of Projects

DPP/ RDPP
Provisions
Boys & girls
SEQAEP
5400,429
SESDP
1102,125
SESP
6866,402
HSFSP
1938,000
Degree Pass level
557,571
Total
158,64,527
Total of Boys & Girls: 158,64,527

Cumulative Achievements up Achievements during
to June, 2012
the during 2012- 13
Boys
Girls
Boys
Girls
1336,089
2553,144
399,963 703,972
172,200
516,603
46,688 140,064
547,885
4930,971
138001 1249,545
00
1334,000
00
362,000
00
00
00
134,000
2056,174
9334,718
584,652 2589,581
113,90,892
3174,233

6.1 Chapter–3; Construction Based Investment Projects for
Government and Non-government Education Institutions: Other than
Stipend and tuition subvention related projects, some important projects
were also taken by the government. These are mainly for meeting up
physical facilities, maintenances of existing facilities, learning materials,
furniture, sports opportunities, and ICT contents for teachers in 20,500
institutions, establishment of ICT laboratories including computers &
accessories and training to teachers etc of the government and Nongovernment education institutions. Together with all projects, total number
of projects stands 12 and all these are under the disposal of the Director
General, DSHE.
The aim and aspirations of all projects are mostly for providing
opportunities in view of educational improvement and expansion of
education institutions at all levels. Another important project is taken for
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introducing the learners with the ICT contents. In addition, TQI-SEP-2 is
also important project aimed at providing training to teachers following the
newly developed curriculum and syllabi based on New Education Policy2010. Consisting of all projects, the progress has been tabled showing
number of education institutions, number of institutions included into
development projects and number of institutions already taken for
implementation in this fiscal year 2012-13.
Number of
Institutions
Type of education
Institutions
Government Schools
Non-government schools
( PMO included)
Sub-total of schools
Government Colleges
Non-government colleges
( MPO included)
Sub-total of colleges
Government Madrashas
Non-government Madrashas
(MPO included)
Sub-total of Madrashas
New schools planned to set
up
New colleges planned to
set up
Sub-total of planned
institutions
Total of Education
Institutions

317
18385

Number of institutions
planned for
implementation
in 2012-13
00
5134

Institutions
Already undertaken
for implementation
in 2012-13
00
3350

18702
286
2362

5134
85
1503

3350
71
623

2,612
03
9361

1584
00
1035

394
00
895

9364
18

1035
18

895
18

06

06

06

24

24

24

7,777

4663

Source: Planning & Development Wing and On-going development projects under “Secondary & Higher Education” Subsector

7. Concluding Remarks, The main theme of the Government was aimed at,
providing opportunities for physical development including logistic supports for
the government and non-government educational institutions. However, workoriented skill education program has not yet been considered. By this time, the
Government has made a planned to reduce the poverty rates from 32 to 15
percent by the year 2021. To achieve this goal only one investment could
rapidly reduce the poverty rates, which is introduction of work-oriented skill
education program for the dropouts and SSC plucked students in grades 9 and
10 also for the HSC plucked students. This program should be introduced by
any means incorporating initiatives under stipend and tuition subventions
programs.
During the period of the present Government about 30 percent education
institutions among the total, have been scheduled under development projects
for providing physical facilities. The physical facilities are being executing with
the help of Education Engineering Department. In carrying the approved
scheduled of works of the projects, required allocations are yet been provided
through ADP and RADP. As a result, all most all projects have been suffering
and failing to complete in time. In this respect, the government will have to be
cautious.
Bangladesh has a vision for digitalizing the country at all spares of life an even
in state activities within 2021. To obtaining the vision, the country should
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produce ample numbers of ICT graduates, so that as a follow up program, ICT
courses need to be introduced at least in 21 eminent Government colleges at
the greater district headquarters. In this regard, it could be mentioned that ICT
Laboratories are already been planned to setting up under a development
project only for the eminent Government Colleges. Eventually, these colleges
could be offered ICT courses at the Bachelor degree levels through
appointments of required set of teachers.
Uniform screening method for poor learners known as Proxy Means Test (PMT)
for all tiers of education should be introduced following the method of
SEQAEP, which is already introduced in 125 Upazillas. About this method, the
local level stakeholders involved in education can ensure its acceptability all
over the country.
The stipends and tuition subvention rates should be uniform. At present rates
of stipend, tuition, subvention and allowances for books and examination fees
are being awarding scattered. Moreover, proportion of boys and girls are also
awarding in different ratios. These sensitive issues are needed to be justified
and uniform.
Under an investment project, 310 high schools at the Upazilla headquarters
are being transformed into Model Schools, where there are no Government
schools. These schools are renowned and oldest institutions. To ensure a
balance distribution of Government schools around the Upazillas of the
country, the proposed transformed 310 schools should be taken under
Government management through nationalization.
+++++++xxxxxxx++++++++
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Semi-annual Monitoring Report
(January- June 2013)
8. Background: The prime responsibility of the Monitoring and Evaluation
Wing (MEW) is to introducing and accelerate monitoring tasks of all
investment projects included into the Annual Development Programs (ADP)
along with some important programs financing under revenue Budget for
the Directorate of Secondary and Higher Education. Eighteen investment
projects and one PPTA have been included into the RADP of the fiscal year
2012-13. Out of the projects, SEQAEP was undertaken having financial
assistances from the GOB and the World Bank. Two other projects, the
Government of Bangladesh and Asian development Bank are financing
SESDP & TQI-SEP-2.
RADP included projects have been taken by the Government in view of
providing training to teachers, infrastructural facilities, opportunities for ICT
facilities and financial assistances in the form of stipend and tuition
subventions to poor learners at the secondary to degree pass levels. In
addition, some other projects are of aimed at setting up of new schools in
the overcrowded and in the distanced non-school areas. The other projects
of the Sub-sector “Secondary and Higher Education” are entertained for
providing classrooms, hostels and administrative facilities along with
logistics supports. Another important project is framed and undertaken by
the Government, mainly for providing ICT facilities those are; laptops,
multimedia, projectors etc. for about 20 thousand 5 thousand schools &
colleges around the country. All these projects have been implementing
under the disposal of the Director General, DSHE through establishment of
PIUs and EED.
This Report has been framed incorporating cumulative physical and
financial achievements, errors in executions, misuse of resources and
impediments in implementations, numerical representations including
comments in each of all projects. Moreover, another important aspect, which
is lessons learned over the projects included into this report, those are
pointed out carefully.
In preparing this report, information and data have been collected from the
stakeholders, PIUs of all projects, PMTA, field level offices, BANBEIS,
Planning and Development Wing of the DSHE. Another source of
information i. e. MEWs field verifications has been considered into the
report. This report mainly represents the period January- June 2013 and
narrating DPP/RDPP provision, existing status of all programs etc. have
been spelled out. As a whole, this report will help the executing authorities
and planners concerned particularly, in preparing the future projects and
programs and in executions.
In preparing this report, the Director, MEW requested the concerned project
directors along with a common format produced based on scheduled works
of the DPP/RDPP. Exact expenditure statements are collected from the
Planning & Development wing of the DSHE and PIUs. In developing the write
up, field verification reports are given due importance, in view of preparing
the existing implementation status, impediments of executions and success
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of the program etc. and all these information are normally complied in a
systemic manner and then incorporated into the report.
In view of characteristics of all projects, the ninth report is framed into three
Chapters, The chapters are; Chapter- 1: Represents SEQAEP; is mostly
undertaken in line with the guidelines of the Education Policy 2010. This
chapter involves details of progress of achievements of all interventions
directly applied for the school towards improvement together with comments
of MEW.
Provision of financial assistances for poor learners for secondary to Degree
(pass) levels all over the country, is an important direction of the Education
Policy-2010. The Chapter 2; is consists of five investment projects. In this
chapter, overall progress and achievements of stipend and subventions
concerned projects including comments of MEW have been pinpointed based
on progress realized.
The Government took the remaining 13-investment project those are: included
into the RADP in the fiscal year 2012-13 represents Chapter- 3. Under this
chapter, the projects are described, where progress and achievements of all
projects are considered. This chapter is mostly constituted consisting of
construction based investment projects of the DSHE and EED. ICT education
and some other program approaches have been given due importance for
strengthening the capacity of education. In addition, critical issues, lesson
learned and concluding remarks over the physical and financial achievements
along with the consequences of all projects have been added in this report.

Chapter-1: Progress and Achievements on SEQAEP
9. Introduction: The project titled, “Secondary Education Quality and
Access Enhancement Project” (SEQAEP) was undertaken by the Government
in July 2008 and was launched in August 2008. It was framed consisting of
13 Sub-components under four major components, those are; (i) Improving
Education Quality and Capacity to Monitoring Teaching- Learning Levels, (ii)
Improving Equitable Access, (iii) Institutional Capacity strengthening and (iv)
Monitoring & Evaluation. Among the 13 sub-components, PMT based
stipends & tuition subventions for poor students, Support for English &
Mathematics in conducting additional classes, incentive awards to the
quality students, teachers & institutions and sanitation facilities by
providing safe drinking water etc most vital and important. At the middle of
the executing period, the project was reviewed by the World Bank and
based, on which the project was revised involving an cost of Tk. 122195.65
lakh and scheduled to complete in June 2014 as of the original the DPP,
9.1 Main objectives of the Project: In the RDPP, modalities of
implementation and scopes of the project have been changed on the subcomponent “Support for English & Mathematic” and “incentive awards to
students, teachers and institutions”. The modalities of implementations of
the remaining sub-components are kept same. Keeping the views over the
targeted tasks of the major and sub-components, SEQAEP was framed
incorporating the following objectives:
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(i) Improving the quality of education particularly, the teaching-learning
process by arranging additional classes at the secondary level (grades 6-10),
developing the reading habit and providing academic performance based
incentives;
(ii) Ensuring equitable access by providing stipends and incentives to the
poor boys and girls, subvention against tuition fees to the institutions at the
rural and semi-rural areas;
(iii) Reducing the rate of dropouts at the secondary level by providing
incentives and simultaneously creating awareness among the parents and
community people;
(iv) Strengthening the capacity of school management, monitoring assessing
teaching -learning outcomes at the secondary level; and
(v) Attracting new and relating existing students especially girl students in
schools through the provision of safe drinking water and sanitation facilities
etc.
9.2 Major Components and sub-components: In the original and also in the
RDPP, the opportunities for ensuring equitable access of poor learners at the
secondary levels together with some incentive program and conduction of
additional classes are being executing under this project. The following major
areas and against which 13 sub-components are framed in this scheme. The
fact is that all the incorporated programs are being applied for about 7000
secondary level education institutions in 125 Upazillas.
Major Components

Sub-components

1.Improving Education Quality 1.1Support for English Language and Mathematics Learning
and Capacity to Monitoring and Teaching
Teaching- Learning Levels
1.2 Incentive Awards to student, teachers and institutions
1.3 Developing the Reading Habits
1.4 Assessment of Education Quality
2.Improving Equitable Access 2.1PMT based Stipend and Tuition to the Poor Boys & Girls.
2.2 General Stipend and Tuition for girls 9 up to December
2009)
2.3 Improving School facilities
3.InstitutionalCapacity
3.1 Project Management
strengthening
3.2 Institutional Capacity Building
3.3 School Management Accountability
3.4 Education Awareness and Community Mobilization
4. Monitoring & Evaluation
4.1 Monitoring
4.2 Evaluation

9.3 Assessments through Project Development Objectives:
Since
launching of SEQAEP, five years has already been past. During the past period,
both physical and financial achievements of all sub-components scheduled
under SEQAEP have been thoroughly described incorporating data and
information over the executing status. In determining the Project Development
Objectives, PMT based stipends and tuition subventions for the poor students
and the remaining sub-components are playing significant role in view of
ensuring healthy environment of education. However, SEQAEP is being
updated based on Project Development Objectives. The progress of
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achievements up to June 2013 has been determined following the Revised
Project Results Frameworks in the table as stated below:

13

9.4 Assessment of Achievements of SEQAEP: To ascertain the physical and
financial achievements for the period January-June 2013, a table has been
framed stating cumulative achievements up to June 2012 and separately targets
and achievements for the fiscal year 2012-13. In each of all sub-components,
RDPP provisions etc. are also shown in the following tables.
In developing the exact status of SEQAEP, the agencies, stakeholders, and target
groups involved have rendered their sincere efforts and co-operation. The first
table presents financial achievements and the second presents physical
achievements.
Table no 3.1: Financial Achievements up to June 2012 and target for the fiscal year 2012-13:
Components and Subcomponents

RDPP
Provision

Cumulative Expenditure up
to June, 2012
GOB

RPA

Financial Target for
FY 2012-13
GOB

RPA

(In lakh Taka)
Expenditure Incurred
Progress in
during the period
Percentage
2012-13
in 2012-13
GOB
RPA

1.Improving Education Quality and Capacity to Monitoring Teaching- Learning Levels:
Support for English Language
and Mathematics Learning and
Teaching
Incentive Awards to student,
teachers and institutions
Developing the Reading Habits
Assessment
Quality

of

Education

9776.97

0.00

4993.40

0.00

3129.83

0.00

3129.83

8149.47

0.00

4719.91

0.00

1242.18

0.00

1242.18

4714.45
621.00

0.00
0.00

1279.28
18.26

0.00

1800.40

0.00

1800.40

0.00

1.96

0.00

1.96

23261.89

0.00

11010.85

0.00

6174.37

0.00

6173.97

77778.72

6910.91

55243.00

2322.62

17259.94

2318.35

17259.94

5671.77

1139.00

5378.46

0.00

-

-

-

2343.33
85793.82

372.64

481.25

245.93

207.50

338.08

239.89

61102.71

2510.83

17206.07

2656.43

17499.83

100%

2. Improving Equitable Access:
PMT based Stipend and
Tuition to the Poor Boys &
Girls.
General Stipend and Tuition
for girls 9 up to December
2009)
Improving School facilities

8422.55

14

102.22%

3.InstitutionalsCapacity strengthening:
Project Management
Institutional Capacity Building
School
Management
Accountability
Education Awareness and
Community Mobilization

2909.43
775.89
1920.86

687.08
0.00
0.00

360.00
160.48
1013.75

446.17

506.26

285.10

0.00

302.00

0.00

161.81

0.00

385.85

0.00

1030.02

1309.33

0.00

949.85

0.00

400.00

0.00

171.06

6915.51

687.08

2484.08

446.17

1594.11

285.10

1646.27

283.38

4. Monitoring & Evaluation:
Monitoring
Evaluation
CD/ VAT and Taxes
Bank Service Charges
Cost Escalation / Unallocated

Total of GOB and RPA

802.32
177.00
0.00
2874.53
2370.58
6224.43
122195.65

Total un-allocated and Un-spent cost of
SEQAEP

0.00
0.00
28.27
1563.89

0.00
128.97
0.00
179.34
332.19
0.00
24.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
543.00
0.00
509..11
0.00
0.00
0.00
0.00
0.00
0.00
0.00
543.00
152.97
509.11
179.34
1592.16
332.19
11001.79 74929.83 3500.00 25000.00 3450.64 25499.41
99.83%
85931.85
29000.00
28950.05
Tk. 122195.65 - 114881.90 = Tk.7313.75 lakh
( 94.01% over all financial progress already achieved up to June 2013 )

9.5 Comments: In the fiscal year 2012-13, an amount of Tk. 29000.00 lakh has
been provided in the RADP and against which GOB provision is Tk 3500.00 lakh.
The remaining amount of Tk. 25500.00 is provided against RPA. In respect of
providing allocations against aided project like SEQAEP, the Government is
always flexible to meet the requirements placed by the concerned project. The
Project Director, SEQAEP in association with his team members has successfully
spent 100 percent of allocation provided for this fiscal year. During the period
January- June 2013, the Project Director has given instructions to all concerned
core officers of SEQAEP to follow the action plan in spending allocations and as a
result, 100 percent released allocation is spent. Besides, the Project Director has
been conducting monthly meetings together with his core officers including
consultants. The proceedings of the meetings are also transmitted to all
concerned stakeholders. At this stage, MEW opines that within the remaining life
time of the project, the scheduled financial targets should be developed following
the provisions of the RDPP and simultaneously, reimbursements of incurred
expenditures need to be claimed and in this respect the FMS of SEQAEP will take
proper actions. Accordingly, the WB will reimburse the claims already proposed
or to be proposed. It is needed to mention that out of total allocation as per
RDPP, Tk. 7313.00 lakh only remains unspent or unallocated which is very small
to meeting up the cost of fiscal year 2013-14. At this stage, the government
should provide required fund in consultation with the WB.

Physical Targets and Achievements up to December 2012
Components & Sub-components
RDPP
Provision

Progress
Achieved up to
June, 2012

Target for FY
2012-13

Progress Achieved
during the months
July-2012-June
2013

Progress in
percent in
2012-13

1.Improving Education Quality and Capacity to Monitoring Teaching- Learning Levels:
Support for English Language and Mathematics Learning and Teaching:
Number of RTs Trained
800
144
Number of STs Engaged
1400
nil
15

656
766

796
561

121%
73%

Conduction of Additional Classes
by RTs & STs
Incentive Awards to student,
teachers and institutions
Developing the Reading Habit

600,000

nil

300,000

298,000

100%

462,261

252,331

111,000

92461

83%

6781

4500

2181

Processing going on

Assessment of Education Quality: During the year, 2012 First Phase Assessment has already been executed among 300

SEQAEP schools in 30 Upazillas and based on which LASI-2012 published. The LASI-13 is being processed and planned to
complete within December 2013.

2. Improving Equitable Access for the Poor and School Environment
PMT Based Stipends and Tuition to
the Poor under Cat-1
PMT Based Stipends and Tuition to
the Poor under Cat-2
Sub-total
Institutional capacity building

Improving school Facilities

School Management accountability

Education Awareness and
Community Mobilization
4.Monitoring and Evaluation
Monitoring
Evaluation

5400,429

3937,457

1400,000

1165,821 eligible

100%

5400,429
3937,457
1400,000
1165,821 eligible
100%
Under this item of cost, workshop, training and orientations are
being conducted by SEQAEP for the personnel of SEQAEP and
stakeholders of field administration following the provision of MTR
& RDPP.
The scheduled works under this component, most of all activities
are completed. Only the items ware pump, water tank and
rainwater harvesting are planned to complete within this fiscal
year.
Following the RDPP, most of the stakeholders are provided training
and orientations over the scheduled activities to learn them about
their role in school management concerned to government rules
and about the programs related to SEQAE..
The PIACT was associated with the awareness activities as per
contract signed and its duration has already been ended in
October 2012.
Details of monitoring tasks executed by MEW have been narrated in the respective
item of progress. May kindly be seen in respective items of description.

9.6 Comments: In changing modalities and scopes of different subcomponents of the RDPP, the progress of achievements so far obtained
during the period January- June 2013 and for this fiscal year is objectively
remarkable. At the beginning of the fiscal year, the Project Director along
with his associates started to implement the scheduled programs as
mentioned earlier. Since beginning of the year, the MEW personnel have
started to monitor the executing tasks through field verifications,
verifications over telephones with the concerned stakeholders and with the
target groups. Eventually, the physical progress during the period JulyJune 2012-13 has been achieved as of target planned. In maintaining the
process of monitoring of all tasks, all personnel of SEQAEP and MEW
including consultants should render combined efforts covering all SEQAEP
institutions on monthly and yearly basis. As a whole, the cumulative
progress of achievements at the end of the project life could be possible to
achieve as of target scheduled in the project documents.
10. Component-wise Summary Statement of Achievements of SEQAEP:
Following the 4 major and 13 sub-components have been carefully
considered for assessing the existing status of implementation of SEQAEP.
Detailed assessment framework consisting of 13 sub-components is
fragmented as of the schedules of RDPP. Required information incorporated
into this report has received from the SEQAEP Unit, BANBEIS, PMTA, and
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DPC of SEQAEP. In addition, the observation & recommendations over the
field visits by the MEW officers made in their reports, those have
incorporated into report.
Following the RDPP provisions, the major component “Improving
Education Quality and Capacity to Monitoring Teaching- Learning
Levels” was framed consisting of 4 sub-components, those are; (i) Support
for English Language and Mathematics Learning and Teaching (ii) Incentive
awards to Student, Teachers and Institutions, (iii) Development of the
Reading Habits, and (iv) Assessment of Education Quality. These four subcomponents were aimed at achieving quality of education and to realizing
the assessments of learning standard in grades 6-10 of the secondary levels.
The physical progress and consequences of the said sub-components are
briefly narrated in the following tables:
10.1 Physical Achievements on ‘Support for English & Mathematics’ under sub-component no
1.1
Items of Work

Target as per
RDPP

Training to HT & AMT

318 batches
(1batchx30)
202
(1batchx30)
202batches
(1batchx30)

Training to teachers on
English
Training to teachers of
Mathematics
Number of classes
conducted on English
Number of classes
conducted
on
Mathematics

Cumulative
Achievements up to
June 2011
263 batches

140 batches

5,62,833

22,23,000

5,62,833

Cumulative
Achievement up
to June, 2012

Before conducting the mid-term review by the World Bank,
execution of this program “Support to English and
Mathematics was followed in line with the modality of the
original DPP. The achievements of the same program
marked as in the table shown in left side. However, after
approval of the MTR, the DPP was revised where
modalities have been changed. Following the RDPP, the
achievements are measured in a separate table as noted
below:

140 batches

22,23,000

Target and Progress of FY 2011-12

10.2 Physical Achievements on ‘Support for English & Mathematics’ Program following RDPP
Coverage
District Upazillas
37
55
Items of Work

Training to RTs on
English &
Mathematics
Training of STs on
Mathematics
One day refresher on
English
Total of training
English Language
Mathematics
Total of classes
conducted

Institutions
Selected
Eng. Math
402
402

Number of RTs
Selected
Eng.
Math
556
612

Number of RTs
joined
Eng.
Math
440
492

Number of institutions
visited
SEQAEP Consultants
150
60

Target as
per RDPP

Cumulative
Achievements
up to June
2012

800

696

104

472

1168

1400

00

00

00

00

1200

537

600

465

1002

937

2170

3400
300,000
300,000
600,000

Target and Progress of FY 2012-13

Target

Progress
January2013

1233
704
Conduction of Additional Classes
42738
180,000
64372
180,000
107110
360,000
17

Cumulative
during progress up to
June June 2013

84,940
106,050
190,890

127,578
170,422
298,000

10.3 Class-wise students enrolled, registered and sections opened for Eng. & Math’s
Grades/ Classes

Students Enrolled

6
7
8
9
10
Total

43768
35603
31664
22921
17678
151634

Students registered
Eng
15320
15320
15320
15320
15320

Math.
12800
12800
12800
12800
12800

76,600

64000

Sections opened for ACs in SEQAEP
schools
Eng
Math.
241
298
241
298
241
298
201
270
201
270

1125

1434

“Support for English & Mathematics” is the most important sub-component
under SEQAEP introduced through conduction of additional classes on
English Language and Mathematics. Its aim is to improve the low performing
402 institutions among 7000 SEQAEP institutions under 55 Upazillas. In
coming years, the number of institutions will be increased. In view of
achieving the targets, 298,000 out of 600,000 classes have already been
conducted in English & Mathematics. For English and Mathematics, 76,600
and 64,000 students are registered and to teach the students 1125 and 1434
number of sections are opened respectively in selected SEQAEP schools. In
addition, the selected teachers RTs are being trained at the beginning and now
they are offering one-day refresher training to improve their professional
performances.
10.4 Follow up Training of RTs: 556 and 512 RTs recruited for conducting
additional classes and they have been trained in phases. In the training
sessions, opinions of RTs are briefly pointed out, those are; Communication
system for their movement is not good, SMC and HTs demanding monetary
remuneration, teachers are to come from long distance, Sts & HTs are very
much cooperative, in most of the institutions students are not interested to
attend the additional classes because of harvesting, parents are not well
informed, STs are engaged in coaching elsewhere, and remuneration of RTs
are not paid properly and in time etc. These are the problems raised by the
teachers. The concerned SEQAEP authority will minimize the problems raised
by Resource Teachers.
10.5 Performances of Consultants involved in English Language and
Mathematics: A team consisting of three Junior Consultants headed by one
part-time national consultant has been engaged to assist the Project
Director for providing technical assistances for the program of “Additional
Classes in English”. It is indeed that the additional classes are being carried
on following the changed modalities of strategies and scopes by utilizing the
efforts of Resource Teachers of English. The RTs have already been recruited
in line with the method through open competitions. The selected RTs were
offered training soon after final selection made by SEQAEP and then they
posted to their assigned institutions. In performing these steps of activities,
the consultants have been rendering effective role under the disposal of the
Head teachers.
In line with the said modalities of Additional Classes in English language,
the consultants involved in Mathematics have been shouldering their
assigned responsibility effectively. For this subject also, a national
Consultant on part-time basis, together with three Junior Consultants has
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been engaged to provide technical assistances to the Project Director. Since
inception of additional classes in Mathematics, Resource Teachers (RTs)
were selected through open competition and then the selected teachers were
trained at Dhaka. On completion of successful training, they posted to their
respective institutions and instructed them to work under the disposal of
the Head teachers.
During the period January – June 2013, the consultants in both the
subjects; English & Mathematics, they have performed the following tasks
following the guidance’s and instructions of the Project Director, SEQAEP:
10.6 Particulars of Work Executed by Consultants for English: Under the
overall supervision of a part-time National Consultant and two junior
consultants are involved for conducting additional classes for English
Language. During the period from January to June 2013, they have been
performed the major tasks. As such they have performed the works; sorting
out and verifying the applications , prepared plans for conducting training
to resource teachers for English, prepared list of Resource Persons for
conducting classes of the training courses, prepared guidelines for
conducting training of Resource teachers, inviting the teachers
for
attending courses over phone, supervision and monitoring the training of six
days, prepared reports on the training programs, maintaining regular
correspondence with the teachers head teachers and USEOs and planning
design and developed training schedules, manual including materials etc.
The consultants have also been involved in developing course materials for
refresher courses and reports. Moreover, the consultants are used to
observe the additional classes conducting by the Resource Teachers through
field visits.
10.7 Particulars of Work Executed by Consultants for Mathematics:
Three Junior consultants headed by one national on part-time basis and
have been working for additional classes on Mathematics. During the last
six months since January 2013, they have been performed the major tasks.
As such they have performed the works, those are; sorting out and verifying
the applications , finalized the list of RTs for issuance of appointment and
transmitting the same to WB for approval, prepared plans for conducting
training to resource teachers for English, prepared list of Resource Persons
for conducting classes of the training courses, prepared guidelines for
conducting training of Resource teachers, inviting the teachers
for
attending courses over phone, supervision and monitoring the training of six
days, prepared reports on the training programs, maintaining regular
correspondence with the teachers head teachers and USEOs and planning
design and developed training schedules, manual including materials etc.
The consultants have also been involved in developing course materials for
refresher courses and preparing reports. Moreover, the consultants are used
to observe additional classes through field visits.
10.8 Particulars of Work Executed by the Consultant for Quality
Assurances of Executions of SEQAEP Programs: A Consultant for the PIU
of SEQAEP has been involved to assisting the Project Director, particularly,
to look into performances of several works executing in the PIU.
Categorically, he has been providing feedbacks to Project Director; those are
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mostly transmitting to the WB and MOE. Since his joining, he has already
been developed progress of achievements of SEQAEP. In addition, he has
been involved in preparing proposal for additional financing. In totality, his
rendering efforts are significant and in future, he will be more effective in
preparing the project documents together with the core officers of SEQAEP
following the upcoming recommendations to be accepted by the Government
as well by the World Bank.
10.9 Recommendations of Field Verifications made by MEW on
Additional Classes of English and Mathematics: The personnel of MEW
visited 23 SEQAEP institutions during May 2013 to verify the schedules of
interventions. During their visits, they mostly verified the programs;
additional classes on English and Mathematics, ISF, PMT based stipend and
tuition subvention program and verified 64 institutions, those have
allegations, those are; about existence, no students learning, and all those
have been receiving all facilities of SEQAEP etc. The individual reports have
been summarized following the interventions and communicated to all
concerned for necessary actions by the authority of SEQAEP. In the
summarized report, the main and vital recommendations are briefed on
additional classes as mentioned below:
* The Madrasha namely “Amlai Mohammadia Mohila Dakhil Madrasha”
situated in the Sharsha Upazilla under Jessore district should be issued
instructions for increasing girl students in additional classes;
*The suspended additional classes for last two months of “Aysha Osman
Girls High School” of Shariakandy Upazilla under Bogra District could be
considered for re-opening and in this regard decision might be taken
following the request letter of Secondary Education Officer concerned;
*The intervention “additional classes” should be stopped and the allocation
already provided should be taken back from the institution “B B Chowdury
High School” of Baskhali Upazillas under Chittagong District. Details are
needed to be seen in the report produced by the concerned verifier;
* Considering the number of students attending the additional classes on
English language, at least one additional RT needed to be appointed and
posted there for conducting the classes smoothly for the Ambari high school
of Duarabazar Upazilla under Sunamganj district;
* During physical verification, the head teacher of the said school was found
absent and at the same time, he suspended the additional classes during
summer vacation. The head-teacher might be asked to explain the reasons,
why he suspended the additional classes.
* The concerned Secondary Education Officer of Jaldhaka Upazilla reported
to the verifying officer and accordingly it is recommended in the report that
the program of additional classes of “Parchim Gulna Darus-salam Girls
Dakhil Madrasha under Nilphmari District should be withdrawn;
*Those MPO included teachers are appointed in any School and Madrashas
as RTs; most of them are not sincere in conducting additional classes,
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because; that they are mostly busy with their regular duties of their own
institutions. In this situation, fresh graduates and if found retired school
teacher should be deployed for additional classes.
10.10 Recommendations of Field Verifications made by SEQAEP
personnel on Additional Classes: During the period January- June 2013,
the SEQAEP personnel have executed physical verifications to 60 SEQAEP
institutions, those are selected for additional classes on English and
Mathematics. On verifying the reports by the visiting officers, three RTs have
already been terminated, because of their negligence in conducting
additional classes and against 16 institutions, show cause notices have been
issued by the Project Directors. These institutions have not been conducting
additional classes properly and particularly in accordance with the terms
and conditions of the operation manual of additional classes.
10.11 Comments: The program ‘conduction of additional classes in selected
402 education institutions is an effective one and considered to be the
replacement of coaching business. There may be some problems raised by the
RTs regarding their personal purposes not against the program. These
problems will be solved automatically; while it will be familiar with the normal
schooling. It is significant that at the beginning, a total of 76,600 students for
English and 64,000 students for Mathematics have been registered. In coming
periods, this program will be more effective, if the teachers will be given proper
training and instructions for carrying out their responsibilities. However,
through physical verifications, class observations by utilizing the experts and
head teachers. The additional classes will be attractive. Besides, the SMCs,
RTs, STs and PTAs might follow the manual produced for this purpose by
SEQAEP. Furthermore, considering the above recommendations, the SEQAEP
will take immediate action and measures to resolve the issues rose against the
institutions.

11. Incentive awards to students, teachers and Institutions: With a view
to introducing competition among the students, teachers and institutions
within the concerned SEQAEP institutions towards improvement of quality
of learners of all grades in secondary levels, “Incentive awards to students,
teachers and Institutions” have been carried on under SEQAEP. In the
RDPP, the design and implementation modalities have been changed like
package program concern to students, teacher and institutions. In
accordance with the provision of RDPP, incentives are being awarded once in
a year based on results of school final in different grades and SSC/ Dakhil
Public examinations. During the period January–June 2013, the
achievements along with cumulative achievements against this subcomponent are framed in the following table:
11.1 Physical Progress on the "Incentive awards
and Institutions” under sub-component no- 1.2:
Items of Work
Scheduled Cumulative Target
Provision
Progress
for FY
as per
up to
2012DPP
June, 2012 13
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to students, teachers
Progress
achieved
during the
months julydecember
2012

Cumulative
Progress up
to
December,
2012

01
02
03
SSC Incentives Award to Institutions:
Best Performing Award
to Student
SSC/ Equivalent
Exams (PMT)
Awards to teachers on
English
Awards to teachers on
Mathematics
Awards to institutions

249,664

134,202

137,000

118,131

6,850

2,995

6,850

2,986

8,290

4,523

Grade progression

1,535

155

Items of Work

Scheduled
Provision
as per
RDPP

Cumulative
Progress
up to June
2012

Awards for Class-7
based on annual
exam. of class-6
Awards for Class-8
based on annual
exam. of class-7
Awards for Class-9
based on JSC/ JDC
Awards for Class-10
based on annual
exam. of class-9
Awards for SSC/
Dakhil Pass students
Sub-total

56,877

04

05

06

The strategies and modalities of this
sub-component have been changed
following MTR. Based on MTR the
achievements for the period July –
December 2012 and consequences are
quantified in the table as mentioned
below.

Progress
achieved
during 20122013

Cumulative
Progress up
to June 2013

33,550

Target
for
Fiscal
year
201213
11,500

11431

44,981

56,877

33,550

11,500

11432

44962

56,877

33,550

11,500

4543

38993

56,877

33,550

11,500

10795

44255

234,753

118,131

65,000

72259

190,390

462,261

252,331

111,000

110460

363,581

11.2 Comments: In compliance with the provision of the RDPP, the progress
so far realized is merely satisfactory. Mostly the incentive program is on the
way to achieve the target, but in the remaining project period, only one fiscal
year is ahead. In this year, the targeted schedule could be achieved. However,
this is a new program introduced in SEQAEP institutions in view of making
competition among the students for improving the quality of students in
grades 6-10. After completion of the project, this incentive program should be
continued.
12. Developing the Reading Habit: As an associating partner BSK has been
vested the responsibility to implement the Developing Reading Habit (DRH)
program which is a scheduled sub-component of SEQAEP. The program is
very useful for the students, particularly during leisure of school hours and in
houses, they can utilize their time into books. In implementation process, all
institutions within 125 SEQAEP Upazillas are scheduled to provide books,
develop strategies of readers group and through orientation of stakeholders in
the school levels. The performances and activities of this program are framed
in a table as noted below.
12.1 Physical Progress of sub-component no. 1.3: Developing Reading Habits
Items of Work

Scheduled
Provision as per
DPP

Cumulative
Progress up to
June, 2012
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Target for
2012-13

Progress
achieved during
January-June

Cumulative
Progress up
to June 2013

2013 December,
2012

02

03

04

05

06

Introduction of Reading Habit
Program
Training for library in-charge
Supply of Appropriate Books
Book Prize/ Award Provided

01

6781 project Schools

4500 institutions

2181 inst.

00

4500 inst.

6781 schools
170 in each inst)
Based on Criteria

2181
4481 inst.
2484 institutions

Enrollment of Book Readers
Bangla Book Readers
English Book Readers of
Grade 6-8

1478,100 Readers

4500 inst.
170 in each institutions
52,803 books in 994
institutions
940,907 Readers

678,000 Readers

00
2000inst.
216,718 copies of
books
nil

6669 institutions
1st & 2nd phase
completed
940,907 Readers

1250,000 Readers

451,159 Readers

382,500 Readers

376,464 Readers

English Book Readers of
grades 9-10
Administrative Associate
Administrator

609,503
Readers

BSK

12.2 Comments: Following the scheduled projection of ‘Developing the Reading
Habit’ Program and on instructions by the Project Director, SEQAEP, since
inception, cumulative program up to June 2012 is quit satisfactory. The BSK has
completed the targeted 4500 institutions under SEQAEP Upazillas. In the RDPP,
number of institutions has already been increased from 4500 to 6781. At this
stage, the BSK is being introducing DRH program following the scheduled
modality. Hopefully, during the remaining projected period, all institutions under
SEQAEP will be completed. This program needs to be introduced all over the
country phase by phase. The main reason is that students can utilize their off
periods in the library or at home by issuance of books from the institutions.
13. Sub-component 1.4: Assessment of Education Quality: With a view to
measuring the level of qualities in different grades at the secondary levels
particularly, on Bengali, English & Mathematics, this sub-component was
scheduled into SEQAEP and was introduced for the first time. In the year 2012,
assessment of standard in secondary levels in grades- 8 on Bengali, English
Language and Mathematics were conducted in about 8278 secondary institutions
in 30 selected SEQAEP Upazillas. The Australian based internationally reported
firm ACER was engaged to develop assessment tools in association with SEQAEP,
NCTB & MEW of the DSHE. The local experienced firm ADSL was involved to
provide administrative supports. However, the first survey was conducted
smoothly and successfully and based on which final report including findings was
prepared and published. The final report was disseminated by arranging a
ceremonial decoration held on 5 April 2013, where all concerned decision makers
and stakeholders attended the ceremony. The Hon’ble Minister for education
attended the occasion as the Chief Guest.
The provision of RDPP of the said assessment program is being processed under
the overall supervision of the Director, MEW. NCTB and others concerned
contributed in developing and finalizing the test materials for the Second
Assessment program on Bengali, English and Mathematics over the students of
grades 6 and 8 in 2013. The test instruments hve initially developed by ACER and
soon after receiving the tools, a seven daylong workshop was organized by MEW,
where experts of NCTB and others concerned present. The developed tools will be
utilized for conducting pre-trial in 30 selected institutions located in 10 SEQAEP
Upazillas. The schedules of pre-trial is yet been announced.
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14. Improving Equitable Access): Under this major component, some subcomponents such as (i) PMT based stipends & tuition subventions to the poor
boys & girls, (ii) General Stipends and Tuition free Facilities and (iii) Improving
School Facilities have been scheduled into SEQAEP.
The sub-component PMT based stipends and tuition free subvention facilities to
poor learners of grades 6-10 has been newly introduced in 125 SEQAEP
institutions. To ensure the equitable access of poor learners at the secondary
levels and to retain them in learning process, this program is taken by the
Government. In other projects also, this type of stipend awarding projects are
being executing under DSHE. However, SEQAEP has been executing this program
following the ‘Proxy means Test’ method for screening the real poor learners. The
PMT screening activities has been administering by LGRD through a partnership
agreement between SEQAEP and LGRD. Before introducing the PMT based
stipend program, “General Stipends Program” was carried on up to June 2010 to
avoid gap of processing period of PMT. Another sub-component “Improving school
Facilities” was also introduced earlier. To sustain healthy environment for
learners, this is a continued program for providing sanitation facilities together
with the provision of safe drinking water. These facilities are being providing by
executing a partnership deed between community and SEQAEP.
14.1 PMT based stipends & tuition subventions to the poor boys & girls: The
sub-component “PMT based stipends and tuition subventions to the poor
learners” is the most important intervention among all schedules of SEQAEP. In
providing stipend and tuition subventions the procedures are being carried out,
those are; (i) preparation of ACF based on received applications by the students
from PMTA, (ii) disbursement of funds following the ACF received from PMTA,
and finally (iii) reconciliation of stipends & tuitions subventions. In performing
these tasks, conduction of PMT national workshop, modification of PMT
application forms, printing of these forms and distribution of PMT application
forms for field levels by PMTA etc. are used to complete. Later on, booth
selections at the union levels and operation of booths for ten days etc. are also
used to execute under PMT method. On completion of the above tasks, PMT
based stipend and tuition subventions are categorized into two category;
Category-1 and Category-2. Under category-1, poor both boys and girls and
under category-2 only poor girl students are being awarded tuition subventions.
During the period January–June 2013, First installment of stipend and tuition
subventions of the academic year 2013 has been prepared incorporating eligible
learners of grades 6-10. However, incorporating the received information from the
SEQAEP as well as from the PMTA/ LGRD, overall progress including the period
January-June 2013 has been framed in a table as shown below:
14.2 Physical Progress of the Sub-component 2.1: PMT Based Stipends & Tuitions to the Poor
Items of Work

Scheduled
Provision as
per R
DPP

01
02
Stipends & Tuition under Category- I:
Boys Student
4339,548
Girls Student
Sub-total of
4339,548

Cumulative
Progress up to
June, 2012

Target for
Academic
year 13

Progress
achieved
during
january- June
2013

Cumulative
Progress up to
December,
2012

03

04

05

06

1320,506
1851,606
3,172,112

464,865
538,829
1003,694

432,019
566,616
998,635

1752,525
2418,222
4170,747
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Category -I
Tuition Facilities under Category-II:
Girls Students
1060,881
Total (Category. I+II)
5400,429

589,159
3761,271

250,000
1175,277

176,186
1174,821

765,345
4936,092

Out of total provision of 54 lakh, more than 49 lakh 36 thousand poor students
have already been awarded stipend and tuition subventions in two categories. In
this fiscal year, the targeted poor students could be about 12 lakh, but no
provision is yet been provided in the RDPP and as result, no financial provision is
made. To meet this crisis, immediate steps needed to be sorted out in consultation
with the WB.
14.3 Comments: Under the PMT based Stipend & Tuition Program of SEQAEP,
LGRD has been associating with the program as an administrative partner.
Projections of PMT based poor learners up to June 2013 have been prepared
and incorporated into the RDPP, where total projection was made for 5400,429
poor students. Out of the projected poor students, up to December 2012,
4936,092 students are already awarded stipends under both categories. It is
needed to note that as per RDPP, provision of PMT has been made only up to
June 2013 and for the remaining period of the project; no provision up to June
2014 has been made. Therefore, to provide PMT facilities to poor learners
required provision needed to be incorporated. Eventually, further revision of the
RDPP for the second time is an utmost priority. Moreover, the required
enhanced financial provision will have to be provided in the proposed RDPP for
the period coming ahead,
14.4 Improving School Facilities (ISF): As a continued program of FSSAP-2,
the sub-component titled “Improving School Facilities (ISF) was incorporated
into SEQAEP. This program in aimed at ensuring healthy environment in
selected SEQAEP institutions of 125 Upazillas. It was mainly framed to provide
the facilities; such as construction of construction of twin-latrines, setting up
shallow and deep tube-wells, Rain water harvesting, Water pump, Water tank,
and Arsenic test etc. In constructing and providing with some interventions, the
community has been sharing 10 percent and the remaining costs are being
borne by SEQAEP. In view of confirming safe drinking water and sanitation
facilities separately for boys and girls in each of all SEQAEP institution, this
program has been taken under SEQAEP
At the beginning of the fiscal year, 2012-13, based on RDPP provision schedules
of ISF activities were planned following the set terms and conditions of the
program, work orders were issued. In the second half of the fiscal year i.e.
during January – June 2013, all ordered items of work are supposed to be
completed within June 2013. Details of targeted works and progress of
achievements are tabled as mentioned below:
14.5 Physical Progress of sub-component no. 2.3: Improving School Facilities:
Items of Work

Scheduled
Provision as per
DPP

Target for
FY 201213

Cumulative
Progress up to
June, 2012

Progress achieved during
January- June 2013

Cumulative
Progress up to
June , 2012

01

02

03

04

05

06

Shallow Tube-well

1020

748

285

285

1002

25

Deep Tube well
Twin Latrine
Rain Water
Harvesting
Water Pump
Water Tank
Water purifier
Arsenic Test

920
1865
60

730
1465
42

202
414
40

414
32

920
1865
74

2000
2000
1760
650 KITS/
BOXES

Nil
Nil
nil
520 h=kit/
boxes

1000
1000
1760
130 h-kits

796
796
1760
135

796
796
1760
655kit/boxes

14.6 Recommendation of Physical Verifications made by MEW
Personnel on ISF Program: The officers of MEW have executed physical
verifications to 20 SEQAEP institutions for observing the ISF Program
during the last six months since January 2013. All individual reports are
consolidated in a summary form , where most pertinent issues are sorted
out and noted as recommendations as stated below:
*The concerned institution will keep the latrines neat and clean regularly
along with mug, balti and soap. Moreover, the head of the institutions will
be responsible to keep his complex clean. In these respect, instructions
needed to be issued by SEQAEP.
*The Arsenic Test Card must be sighted in a popular place and it is to be
maintained by the concerned institutions;
*Most of the institutions have no users group and in this respect general orders
should be issued by SEQAEP;
*In selecting institutions, required information following the set criteria of ISF
program must be observed and examined;
*On completion SEQAEP, the USEOs are needed to be instructed about ISF
program particularly for abiding by the guidelines already communicated to the
concerned institutions;
14.7 Comments: In view of targeted works of this sub-component shown in
the above table, the cumulative progress of achievements up to June 2013 is
measured to be excellent. In this fiscal year 2012-13, the planned items of
targeted works are mostly achieved. In accordance with the provisions,
particularly, the items; shallow tube-wells, Deep Tube wells, Twin latrines,
Water purifier Arsenic tests are completed. The other projected items such as;
Rain water harvesting, water tank and Water tank are needed to make plan in
the next fiscal year 2013-14. Regarding ISF program particularly, among the
findings stated in the Annual Education Institutions Census 2012, that about 8
percent institutions have no water supply facilities. What are those institutions
should be sorted out from BANBEIS. If this information is found correct, the
institutions need to be considered under ISF program. MEW opines that all
scheduled item of works of this sub-component are going to be completed
within the lifetime of SEQAEP.
15. Institutional Capacity Strengthening:
It is a major component
consisting of 04 sub-components. The sub-components were scheduled; 2.1
Project Management, 2.2 Institutional Capacity Building 3.3 School
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Management Accountability and 3.4 School Awareness and Community
Mobilization.
In view of developing and increasing, the capacity in SEQAEP schools and
management of stakeholders and to ensuring transparency particularly, in
financial aspects, this major component was included into the project. Through
this major component the SMCs, MMCs, PTAs, and stakeholders will be
empowered to performing credible arrangements of secondary education. To
strengthening the school management, some initiatives such as; (i) formation of
SMCs, and PTAs, (ii) training to the members of the SMC &MMCs and PTA, (iii)
introducing schools to conduct social
assessment and mobilization (iv)
introducing school information reporting card systems etc. have been
undertaken. Under this program, to develop design, training materials, a
national level consultant was engaged for providing supports to the Project
Director. In June 15, 2013, the contract period of the said Consultant has been
ended.
15.1 Sub-component 3.1: Project Management: Under the major component
“Institutional Capacity Strengthening”, two units namely ‘SEQAEP Unit’ and
Monitoring & Evaluation Wing (MEW) were established in the project
documents of SEQAEP. SEQAEP Unit is vested to implement the scheduled
activities under the sub-components and MEW is vested to monitor and
evaluate the executing the tasks of SEQAEP including other projects of the
DSHE. In addition, the MEW is assigned to administer the sub-component
“Assessment of Education Quality” and ‘Annual Education Institutions Census’
executing by BANBEIS scheduled under SEQAEP. It is in deed to note that
along with monitoring tasks, MEW is devoted to monitor the tasks of SEQAEP
with special emphasis.
To execute the scheduled programs of SEQAEP Unit, it was established with 40
posts headed by Project Director, The project director has been assisting by two
Deputy Directors, 2 Assistant Directors and a good number of Education
Officers. The team of SEQAEP is mostly involved in preparing design,
modalities of implementations, training manuals, operation manuals, and
conduction of several trainings, orientation sessions and workshops for several
sub-components etc. A group of local consultants is also assigned for several
outcome areas to assist the Project Director. The consultants are mostly
recruited for procurement, financial management, and quality for assurance of
proper execution, and conduction of additional classes in English and
Mathematics etc. Regarding performances of consultants, it could be noted that
their efforts are accountable in achieving the present success of SEQAEP.
Since July 2008, MEW headed by Director was established. Two Deputy
Directors, two Assistant Directors and two Project Officers were posted to MEW,
mostly responsible to assist the Director. All posts of MEW are scheduled to
transfer into the regular revenue budget. In accordance with the decision of the
Manpower Committee of the Ministry of Finance and DPP provisions, a
proposal has already been initiated to transfer the Setup of MEW into the
Regular Revenue Budget. However, the main tasks of this wing are to monitor
and evaluate the executions of SEQAEP and other projects of the DSHE. At
present, one consultant has been assisting the Director for formulating the
process of monitoring and evaluation of SEQAEP including other projects of the
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DSHE. Since beginning of MEW, all personnel of MEW are involved in carrying
out the responsibility of physical verifications of educational institutions to
observe and verify the executing tasks of SEQAEP. They are also collecting
information from all concerned and based on which Semi-annual Reports have
been producing by MEW and disseminating to all concerned. In each of all
published Semi-annual reports, other than scouting all ADP included
investment projects are covered. In this report, 19 projects are addressed
stating details of progress of achievements and other related aspects of
implementations.
At present, some changes have been occurred in different core positions of both
SEQAEP Unit and MEW. The present Project Director, SEQAEP is very active
towards scheduled implementations having cooperation from his team
members in view of performing time-bound programs. At this stage, the
scenarios of exact status of SEQAEP are firmly moving towards completion of
all schedules of interventions within the lifetime of the project. Regarding MEW,
it is now in a shape to establish monitoring and evaluation system covering all
development projects of the DSHE.
15.2 Data Processing Centre under sub-component 3.1: The DPC of
SEQAEP and MEW is now carrying out the vested responsibility as of
provisions stated in the DPP. A few months ago, two IT consultants were
recruited, at present they are trying hard to make SEQAEP functional as a
single source of all information. MEW opines that desirable aspirations have yet
been produced by DPC
15.3 Institutional Capacity Building under the sub-component no 3.2:In
building up the capacities of all personnel, working in the concerned areas of
SEQAEP, they should have training to enhance their professional shills.
Keeping the view in mind, the sun-component “Institutional Capacity Building”
has been inserted into the DPP. Since launching of SEQAEP, good number of
training, orientation sessions and workshops were conducted on several issues
and interventions applied for schools and also for stakeholders, field level
administrations and key persons involved in implementation. During the last
six months since January 2013, some training programs have been arranged
by SEQAEP particularly, for the RTs of English and Mathematics to make them
refresh over their subject, particularly in conducting classes. In view of
conducting “Assessment of Education Quality” on 3 July 2013 in selected 10
Upazillas, MEW has arranged an orientation session for concerned head
teachers, Upazillas Secondary Education Officers, District Education Officers
and Deputy Directors of Zonal Education offices. The SEQAEP officers and
other personnel concerned attended the sessions.
15.4 Sub-component 3.3: School Management and Accountability: The
main objective of School Management and Accountability is to increase and
orient the capacity of the SMC and PTA members of non-government secondary
education institutions confined to 125 Upazillas. Through this Sub-component
m00000rs of the SMC, PTA and Social elites around the school areas, SMC PTA
members are scheduled to aware and train them by arranging several programs
based on existing rules and regulations of the Government and following these
tasks, it will help to make the institutions transparent and accountable.
Moreover, awareness in the community and social mobilization over the
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importance of education could be established through this program. In the
RDPP, there are provisions to orient the SMC & PTA members about modalities
of conducting additional classes on English and Mathematics and over the
changing scopes, design, and modalities of implementations on other
interventions also. In accordance with the provisions of the RDPP, the Project
Director has initiated to train the concerned stakeholders having cooperation
and assistance of the National consultant involved in for this purposes. To be
mentioned that the contract period of the national consultant is ended in 15
June 2013.
Under this sub-component, 1664 Head teachers, Chairpersons of SMCs of
SEQAEP schools were trained during the last fiscal year. Further, in September
2012, 500 teachers were trained for improving modalities of additional classes.
All these training courses were arranged in view of smooth effective conduction
of additional classes. In providing training USEOs, AUSEO and locally available
resource persons attended the training courses.
15.5 Comments: During the period January- June 2013, no substantial
training courses have been conducted for improving the aspects of school
management programs. Under this program, further training will be required
following enhanced scopes are considered and incorporated into the future
revised project documents depends on additional financing by the WB. MEW
can opines that comparing SEQAEP and Non-SEQAEP schools, the SMC and
PTA SEQAEP institutions are more concerned about school administration
relating to improving quality of education and to serve the community in
awarding PMT based stipends and tuition subventions.
15.5 Education Awareness and Community Mobilization under subcomponent no 3.4: To aware the community members and parents of the
learners about the importance of education, this sub-component titled
“Education awareness and Community Mobilization” was taken under
SEQAEP. As per schedules of the project documents, awareness activities were
initiated by PIACT on contract out method. Following the contract clauses, the
PIACT executed number of tasks such as Sharee, Jaree & Pala Gan, printing of
posters and cultural shows etc around the SEQAEP schools in 125 Upazillas
and through the assigned activities, the parents and community members have
become aware particularly, on PMT based stipend and tuition subventions and
other interventions undertaken through SEQAEP. In last October 2012, the
contract period with PIACT has already been ended.
15.6 Comments: The local firm PIACT was an associating collaborate to aware
the parents and community members about the importance of education
through several tasks those are popularly acceptable to the society. To be noted
that through the performances extended by PIACT, PMT based stipends and
other programs performing by SEQAEP are now effectively communicated to
the communities. During their performances, the personnel of MEW and
SEQAEP physically verified their tasks. After completion of Awareness Program,
SEQAEP schools and PTA have been carrying out the responsibilities toward
importance of PMT based stipends and other programs scheduled under
SEQAEP.
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15.7 Procurement: The ensure executions of the scheduled sub-components
of the project documents, procurement of goods and services could be
dependable to all concerned. In SEQAEP, one Procurement Specialist has been
working to procure all types of goods and services. One core officer is vested to
perform in procurement process. Both the personnel are trying hard to
procuring the required goods and services following the schedules of the RDPP.
During the fiscal year 2012-13, huge goods and services have been planned to
procure under SEQAEP, those are of measuring good number of packages. As
such the packages are; services for Internal Audits, PMT Validation, compliance
Verifications over the interventions at the institutions, SMC Training Firm,
Technical Specialist on English & Mathematics for Additional Classes,
Customized Tally Software’s, Senior Consultant for Monitoring, IT Consultants
for DPC and Evaluation Wing, Impact Study on Additional Classes, Impact
study on Incentives and Local Firm for Education Quality Assessment Program,
etc. In addition, procurement of Vehicle, Computer and Accessories, Awarding
Books for the students, Printing of Certificates, Program Books and kits for
Arsenic test etc. are also planned for procurement. A detailed statement of
procuring goods and services are furnished in the following table:
Item of Services & Goods

Initiating
Month/ Year
July,2012

Existing Status

1

Services for Internal Audits

2

PMT Validation

August, 2012

3

Compliance Verification

August, 2012

Completed

4

SMC Training Firm

September, 2012

Completed

5

Senior IT Consultant

September, 2012

Completed

6
7

Junior IT Consultant
Additional Class Technical Specialist for Maths.

September, 2012
October, 2012

Completed
Completed

8

Addl. Class Jr. Mgr. consultant for English

October, 2012

Completed

9
10
11
12
13
14
15
16

Addl. Class Jr. Mgr. consultant for Eng.
Addl. Class Jr. Mgr. consultant for Math.
Additional class Jr. Implementation Consultant for English-1
Additional class Jr. Implementation Consultant for English-2
Additional class Jr. Implementation Consultant for Math-1
Additional class Jr. Implementation Consultant for Math-2
Consultant for Quality Assurance
Computer & Accessories for SEQAEP

October, 2012
October, 2012
October, 2012
October, 2012
October, 2012
October, 2012
October, 2012
October, 2012

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

17

Senior Consultant for MEW

August 2012

Completed

18

Consultants for effectiveness study on additional classes

November 2012

Completed

19

Consultants for effectiveness study on incentive program

November 2012

Completed

20

Assessment of Education Quality (G-6 & G-8)

November 2012

21
22

Printi16ng of Certificates
Arsenic tests/ kits

November, 2012
August, 2012

Evaluation along with recommendation
sent to WB for Comments
Completed
Completed

23
24

Awarding Books
Pri1nting of books

October 2012
October 2012

Completed
Completed

25
26

Customized tally software
Cross-country Vehicle

November, 2012
October, 2012

Completed
Completed

27

Financial management Specialist

February, 2012

Completed

28
29

Procurement specialist
Furniture for 125 USEOs

February, 2012
December, 2012

Completed
Completed

30

Completed
Evaluation Along with recommendation sent to
WB for comments

30

Air cooler, Fax machine for SEQAEPEP office

December, 2012

Completed

31
32

Environment Specialist
Junior EACM Consultant

December 2012
February 2012

completed
completed

15.8 Comments: In order to meet the requirements of executing tasks
concerned to sub-components of SEQAEP, the above-mentioned 32 packages of
goods and services started processing since July 2012. Out of 32 packages, two
items is yet been completed. Hopefully, these two items will be completed soon.
Regarding procurement, it can be opined that procurement processing and
execution of several steps are difficult, because of involvements of many
stakeholders and evaluation always needed to be cleaned and transparent.
MEW opines that the personnel involved in procurement, successfully executed
and completed all the planned items of goods and services.
15.9 Financial Management: To perform the financial tasks of SEQAEP, 1
Specialist and 1 core officer namely Accounts Officer are assigned to perform
all types financing activities. In particular, they are responsible to prepare
expenditure statement having statement from CONTASA relating to RPA and
financing of GOB etc. Simultaneously, they are responsible to claim
reimbursement from the WB against incurred costs of RPA portion. Moreover,
they are providing feedbacks to the WB and others concerned on monthly, halfyearly and yearly basis. In fact, the finance section is involved in executing the
tasks as like as preparation of development Programs, demanding fund both
from GOB and from the World Bank, disbursement of fund to concerned
stakeholders, reconciliation of fund with the CONTASA, Internal & External
Audits, and coordination with the MOE, DSHE, MOF, Agrani Bank, IMED, WB and
Planning Commission etc. In this fiscal year 2012-13 Tk. 29000.00 lakh has
been allocated in the RADP. Out of this allocation about 100 percent costs has
already been spent.
Comments: Having instructions by the Project Director, the FMS and Accounts
Officer concerned has been performing regularly the assigned tasks. During the
period of January- June 2013, the finance section has timely produced
expenditure statements and submitted to all concerned. Regarding
performances, MEW can express great satisfaction over the activities of
financial managements of SEQAEP.
16. Monitoring & Evaluation: In view of monitoring and evaluating the
executing activities of SEQAEP and activities of other projects of the DSHE,
two sub-components namely monitoring and evaluation was incorporated into
the approved project documents. Earlier no monitoring and evaluation system
was introduced for DSHE. Its main tasks are to ensure systemic
documentation of all project inputs, process, output and outcomes and to
establish integrated relation with all project interventions and with the
projected outputs & outcomes scheduled in each of all projects. In carrying out
the assigned tasks, training, workshops, several meetings and orientation
sessions including physical verification in project locations need to execute by
MEW. In addition, the MEW, has been vested the responsibility to work as focal
point of monitoring of additional classes on English & Mathematics.
Since establishment of MEW, some notable works has already been executed.
As such, the works are; publication of eight Semi-annual Monitoring Reports,
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huge numbers of monitoring reports through Physical Verification at the project
locations. Through these works, problems, errors, miss-use of resources and
impediments in carrying executions of several scheduled works etc. are being
indicating in the reports and basing the reports, stakeholders, PIUs of the
DSHE of all projects and decision makers at the DSHE and Ministry of
Education have become cautious in taking further actions. Other than the
above tasks, the MEW is also responsible to administer and oversee the Annual
Education Institution Census executing by BANBEIS in SEQAEP Upazillas and
Assessment of Education Quality by engaging an internationally reported
Consulting firm ACER and a local firm ADSL.
In 2012, having technical supports from Australian based ACER firm, MEW
has already completed the gigantic tasks of Assessment of Education Quality
among SEQAEP Institutions and published the report titled “LASI-2012”. As a
follow up of the said program, in this year 2013, conduction of pre-test survey,
to verify the developed test materials on Bengali, English and Mathematics for
the learners of grades 6 and 8. To disseminate, modalities of conducting pretest survey among the 30 institutions of 10 selected Upazillas, a workshop is
scheduled to be arranged. In developing the test materials, ACER is involved
with the tasks and local firm ADSL has already been contracted to provide
administrative supports at the selected 30 schools. Annual Education
Institutions Census-2012 among SEQAEP Upazillas has also been published by
BANBEIS and in this respect; MEW is directly administered in executing the
census and overseeing the scenarios at the grassroots. Other than these tasks,
MEW has vested to verify all other executing tasks of tasks. In meeting up
monitoring purposes, all personnel of MEW have been verifying the on-going
tasks of other interventions adopted under SEQAEP through field visits. The
visiting personnel have producing reports and transmitting to all concerned to
SEQAEP and others.
16.1 Physical Verifications made by MEW and SEQAEP: The project
Director, SEQAEP has received allegations particularly, against 121 institutions
regarding their existence and academic functions. Soon after receiving the
allegations, the Project Director has suspended all types’ activities including
allocations providing for SEQAEP interventions. Simultaneously, he requested
the Director, MEW to verify 64 institutions and to report. The MEW personnel
have physically verified all of the requested institutions. Then all individuK`l
reports have produced their individual reports and then all reports
summarized. In the summary report, only four institutions have been found
functioning and the remaining 60 institutions are not carrying out normal
academic activities. However, based on the findings, the Project Director has
communicated the summary report before the project Director, SEQAEP. Out of
121 institutions, SEQAEP Officers have verified the rest of the institutions.
Those institutions have no existence or not functioning, the reasons are of
different natures; such as, no appellation by the Government, damaged by
flood, no student enrolled, no physical existence, no teachers exist etc.
However, the following four institutions are recommended by the Director,
MEW to withdraw the suspended orders. Hopefully, these institutions will again
be given all sorts facilities under different interventions by the Project director,
SEQAEP.
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16.2 Annual Education Institution Census- 2012: Under intensive
involvements of BANBEIS by signing contract with SEQAEP, the “Annual
Education Institution Census- 2012” has been published February 2013. The
findings of the said census have been briefly pointed out below:
* It is mentioned in the report that 6923 institutions have been surveyed and
out of which 23 institutions are found academically closed and 6844 and 56
institutions have been running under private and Government management
respectively;
* Among all surveyed institutions, 2290 institutions are found Madrashas and
the remaining institutions are schools under General Education Stream.
Furthermore, against the surveyed schools 858 and 161 institutions are of
Junior and Higher Secondary levels respectively;
*It is reported that out of all institutions of 4412 schools and 2246 Madrashas
have Parent-Teachers Associations (PTA). From this finding, it could be
measured that still 242 institutions have no PTAs;
In the SEQAEP Upazillas, it is reported that total number of enrollments in
SEQAEP institutions stands 2.32 million and against which female students
are 1.24 million. The figures are fragmented in such way that the secondary
level students are 1.60 million, junior secondary level 0.158 million and higher
secondary level 0.08 million. By adding all figures girls participation in
Madrasha stream is highest that stands 54.90 percent and school education
stands 53 percent.
*The report indicates that 45.85 percent in both sexes and 37.08 percent girls
have been completed the secondary tiers. The completion rate of girls is still
significantly lower;
* It is found in the report that 54.15 percent in both sexes and separately 42.81
percent boys and 62.92 percent girls are dropouts within the tiers of secondary
levels. This is also alarming for all concerned that a significant number of girls
are being dropped out at the secondary tiers;
* It is reported that in both school and madrasha institutions, about 91.23
percent of SEQAEP institutions have water supply facilities and for separately
96.61 percent for secondary schools;
* Out of all SEQAEP institutions, it is mentioned in the report that 4051
schools and 448 Madrashas have been contracted under Developing Reading
Habit program. The Brac has also been conducting DRH program in 916
schools and 138 Madrashas; and
*In accordance with statement made in the census report that 320 schools and
62 Madrashas have signed agreement with SEQAEP in conducting additional
classes on English and Mathematics.
16.3 Sub-component 1.4: Assessment of Education Quality: The Monitoring
and Evaluation wing is the assigned administering authority of the subcomponent. It is because that this sub-component is of mainly evaluation
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nature. In the Secondary Education tiers, assessment of education quality has
already been conducted over the students of grade-8 in selected 8278
institutions within the SEQAEP institutions on Bengali, English and
Mathematics in 2012. The detailed report of the said assessment is published
titled “LASI-212”. The report indicated many findings that, level of educational
standard is more or less considered up to the mark. But the level the students
of grde-9 of madrasha education is significantly poor which is an alarming
issue to all concerned particularly, for the decision makers concerned to
education.
In accordance with the provision of the project documents, the same nature for
measurement of standard of students is scheduled to be conducted in 2013.
Following the provision, initiative has already been taken to conduct second
time survey over the learners of grades 6 and 8 of SEQAEP institutions. The
required test materials have already developed by Australian based renowned
consulting firm ACER and these are thoroughly examined in a 07-day
workshop, where NCTB experts on Bengali, English and Mathematics attended.
The MEW and SEQAEP personnel were also attended the workshop and all
concerned have rendered their effective efforts. An orientation session for
concerned stakeholders of institution levels, Upazilla Secondary Education
Officers, District education officers and Deputy Directors of the Zonal offices is
scheduled to be arranged in coming July 2013,
16.4 Additional Classes on English and Mathematics: In pursuance of the
provision of the RDPP, the selected 402 schools and Madrashas are involved in
conducting additional classes for English and Mathematics. The program has
been executing and administering by SEQAEP. In view of ensuring smooth
conduction of additional classes, the MEW is vested the responsibility to
monitoring supports. The USEOs concerned are designated to work
as
Monitoring Officer. During the period January- June 2013, the MEW officers
have been overseeing and verifying the institutions involved in conducting
additional classes. On physical verifications, the officers are producing reports
and transmitting the same to all concerned including SEQAEP for taking
necessary actions.
The USEOs and AUSEOs have been involved in collecting and sending
information of additional classes before the Director, MEW. The MEW personnel
are usually processing the received information and sending a checklist to
Project Director, SEQAEP. Based on the checklists, SEQAEP has been
disbursing the remuneration of RTs, HTs and STs and if required appropriate
actions are taking by the Project Director. To be mentioned that standard
format was developed by MEW for incorporating data of additional classes, an
orientation sessions were arranged at Dhaka and based on which the USEOs
have been sending the primary data on additional classes.
17. Critical Issues over the Executing Activities under SEQAEP: The MEW
has been assigned to prepare and publish Semi-annual reports twice in each of
all years of SEQAEP. After completion of SEQAEP, publication of Semi-annual
repots will continue, if MEW is transferred to regular revenue budget. In
preparing this report, particularly, in ascertaining the consequences of the
existing implementing works of all interventions of SEQAEP and other project
activities of the DSHE, all received information has been examined thoroughly
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and cautiously. Based on calculations and observations of all executed tasks,
the following critical issues are produced for the decision maker, planners and
stakeholders for future actions:
17.1 SEQAEP is scheduled to be completed in June 2014. As per projected
allocation for this sub-component “PMT based stipends and tuition
subventions” is more or less finished, because of increased learners have
already been awarded stipends. In meeting up the required allocation for the
upcoming fiscal years, allocation for this sub-component needed to be enhanced
and in this respect, initiatives should urgently be taken by SEQAEP.
17.2 In 2012, “Learning Assessment of SEQAEP Institutions” (LASI-2012) has
already been published and disseminated through workshop held in Dhaka on
03 July 2013, where all concerned personnel of MOE, DSHE and Stakeholders
attended. For the first time, the in-built sub-component “Learning Assessment
of Education Quality” of SEQAEP has been conducted within SEQAEP
institutions in 125 Upazillas under the administrative control of MEW in
association with active support and active cooperation of the Project Director,
SEQAEP. This assessment has been covered only 125 SEQAEP Upazillas and
not other Upazillas of Bangladesh considered. The decision makers should have
comparative knowledge over the standard of secondary education learners
between SEQAEP Upazillas and other Upazillas of the country.
17.3 Regarding scheduled training, workshops, and seminars for the
stakeholders in the field administration under SEQAEP, there should be
linkages and collaboration between SEQAEP and MEW. As a result, resource
utilization will be fruitful and effective. In another sense, all personnel of
SEQAEP will in close touch regarding implementing scenarios of all
interventions
17.4 The DPC is at present with full of strength as per provision of the RDPP. At
present the DPC personnel should be established as ‘Data Center of SEQAEP’
and in doing so, necessary initiatives need to be ensured by the concerned
authority. Furthermore, the DPC should be provided such required facilities
including manpower, and based on which data processing of all stipends
applicants could be possible as was executed earlier.
17.5 To ensure smooth and congenial atmospheres in MEW, logistics such as
printers etc. need to be provided possibly at an early period. It is to be
mentioned that the consultant involved in MEW has yet been provided printers
also for other officers, and
17.6 In accordance with the provision of RDPP, conduction additional classes
in English and Mathematics in selected institutions have been undertaken for
avoiding coaching business within or outside the institutions. Those teachers
are being conducting additional classes, they are fresh from the university and
colleges, if the Teachers are given assurances to provide MPOs and then they
will be more responsible in rendering their efforts.
17.7 On request of the Project Director, SEQAEP, the MEW personnel visited 64
SEQAEP institutions during the last six months since January 2013, those have
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allegations based about their existence. The report of all officers has been
summarized, where the findings are of different types. The major and most
significant finding is that 60 institutions have no academic functions. In this
particular issue, Annual Education Institutions Census of 2012 conducted by
BANBEIS needed to be verified. On the other hand, only four institutions are
found functioning following the government rules and hence recommended by
the verified officers to withdraw their suspended orders issued by SEQAEP. The
particulars of the said four institutions are noted earlier.
18. Lesson Learned over the Assessments of the Project:
The performances of all sub-components have been narrated stating financial
and physical progress including reports of field visits and comments. Observing
and verifying the consequences and impacts of all interventions and
practicalities in the SEQAEP institutions, some lessons are learned, those are
as follows;
18.1 The intervention support for English and Mathematics are undertaken for
the selected 402 SEQAEP institutions, the students are learning through
additional classes during the period before or after school hours. If this
programs are telecast from a best school through electronic media, the
concerned parents and students will be more attractive for additional classes,
consequently every community will mean that additional are only alternative
arrangement of coaching business.
18.2 The Developing the Reading Habit program is an effective and creative for
all categories of learners of the community, particularly, the students are being
inspired to read several types of books for gathering knowledge. The program
should be popularized in arranging ceremonial type of programs in the Upazillas
or in the districts headquarters. Through these arrangements, messages;
specifically, to avoid bad practices by young learners and students,
development of reading habit program is the only effective investment for
generating good citizens; and
18.3 In screening the poor students at the secondary to tertiary levels, PMT
based stipend and tuition subventions program is very effective though this has
some limitations. In other projects also, this method should be adopted to make
the it uniform. Through this method, aspirations and guidelines of the New
Education Policy 2010 could be realized. In addition, through this program
particularly, at the secondary level Category-1 and Category-2 should be
considered into one category and as result, equal opportunity will be available
for both boys and girls.
18.4 Among the SEQAEP institutions, it is understood that SSC passing
students are gradually increasing, but those are plucked and dropouts, they
should have some opportunities to be engaged in any type of income generating
activities. In SEQAEP, the authority concerned should consider to incorporate
work-oriented courses for them in line with the programs of the Ministry of
Youths and Sports.
18.5 Earlier, DPC of FSSAP-1 and 2 executed data processing for stipend and
tuition subventions of the eligible learners. To get quick disposal of stipend
related issues, DPC should have capability and in line with this view, the
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project authority needed to provide them supports along with required skilled
labor.
19. Concluding Remarks:
19.1 In the year 2012-13 particularly, during the months January-June 2013,
the performances of SEQAEP, concerning to consequences, impacts and
limitations, the progress in respect of physical and financial aspects so far
realized, is quite satisfactory. Considering the existing scenarios of SEQAEP,
specifically for the sub-component PMT based stipend and tuition subventions,
immediate arrangement need to be taken with the WB for additional financing.
19.2 In preparing this Semi-annual Report, information have been collected by
utilizing a prescribed format for the period January-June 2013 from all
concerned Project Directors of DSHE. The received information consists of both
physical & financial provision, cumulative progress and progress during the
period January- June 2013. The findings of several verification reports made by
MEW have also been y observed carefully. Moreover, the reports of administrative
partners involved with SEQAEP have been considered. Summarizing all the
reports received and based on which this ninth Semi-annual Report has been
prepared and published.
19.3 The Monitoring & Evaluation Wing is the vested authority under the
disposal of the Director general, DSHE to producing Semi-annual Reports along
with some administrative responsibility particularly, the sub-component
“Assessment of Education Quality’’
and Annual Education Institutions of
SEQAEP Upazillas. This report could be useful documents for concerned
planners, decision makers and implementing agency etc.

====XXX====
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Chapter -2: Stipends & Tuition subventions for poor students
of Secondary to Degree (pass) Levels
20. Introduction: The Ministry of Education took a Nation-wide Stipend and
Tuition Subventions Program and introduced the same for poor girl students
at the secondary levels in 1994. This program was initially, to take the girl
students into the education institutions; those were not enrolled in grade 6
because of poverty of their parents. At that time, the participation of girl,
students at the secondary levels were significantly poor compared to boys’
students. In taking the nation-wide program under different projects, the
ratio of female participation has increased up to 53 percent in 2013.
Following the success of female stipend program, the government took
further decisions to provide stipends to poor boys together with girls. Later
on in 2001, at the higher secondary levels, the poor female students were
also provided stipends and tuition subventions and again in this year, the
government has introduced the same program for poor female students at
the Bachelor Degree pass levels. It is argued that this program is very
important particularly, the stipend-awarding programs are the most vital
investment for educating the nation and this program cannot be compared
with any other investment programs.
In awarding stipend and tuition programs particularly, in the fiscal year
2012-13, five investments projects including SEQAEP are being executing.
Among these projects, the World Bank and Asian Development Bank have
been funding two projects namely SEQAEP and SESDP respectively. The
Government of Bangladesh is being financing the remaining three projects.
Among GOB, financing projects one project is taken for providing stipends to
poor female learners at degree levels by utilizing the trust fund, which is
established following the desire of the Honorable Prime Minister of the
present government.
Besides, some other important investment projects are being executing
under DSHE and Education Engineering Department. Together with all
projects included into the RADP for the fiscal year 2012-2013, brief of
progress of achievements are summarized in a table as stated below. This
table is furnished to oversee the achievements at a glance. It is needed to
mention that all these projects are being executing by the DSHE with the
help of Project Implementation Units. The EED is vested the executing
authority to implement five investment projects, those are mostly
construction oriented.
The PIUs are constituted under the leadership of Project Directors. The
project Directors have also been provided required supporting executives and
staffs including logistics. The tasks of all projects executing through PIUs are
being monitoring and evaluating by the Monitoring and evaluation Wing of
the DSHE and based on all received information from all stakeholders and
PIUs, Semi-annual Monitoring Report has been prepared and published for
all concerned of the Government. However, during the period July- December
2013, the financial progress of achievements together with all investment
projects of the Sub-sector except the projects related to scouting, a table is
framed incorporating DPP/RDPP provision, cumulative progress up to June
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2012, target of the fiscal year and achievement during the present fiscal
year. All information of all projects is received from the PIUs, Planning and
Development Wing of the DSHE:
20.1 Financial Achievements Up to June 2013:
(In lakh Taka)
Name of Projects

1

2

Secondary Education Quality and
Enhancement Project
( SEQAEP)
Secondary Education Sector Development
Project(SESDP)

Access

Total DPP/
RDPP
Provision

Cumulative
Expenditure
up to June, 12

Target/
Allocation for
2012-13

Financial Year 2012-13
Expenditure
Progress
Incurred
%

122195.00

86581.85

29000.00

28950.05

99.83

79333.00.

57892.70

12840.00

12839.95

100

3

Secondary Education Stipend Project (SESP)

120578.00

91425.22

24632.00

24632.00

100

4

Higher Secondary Female Stipend Project (HSFSP4)
Female Stipend Project For degree
( Pass) & Equivalent Level
Transformation of Existing 306 Non- government
Schools into Model Schools in Selected Upazilla
Headquarters
Development of Post- graduate Government College
at the District Headquarters for Improving Quality of
Education
Establishment of 11 Secondary Schools & 06
Colleges (Government) in Dhaka Metropolitan City:

58875.00

30395.00

10680.00

10672.73

100

34296.00

1.00

157.00

157.00

100

46577.00

7511.86

3000.00

3000.00

100

65512.00

3708.37

5284.50

5247.54

99.30

43500.00

793.36

6490.00

5990.51

92.30

ICT for Education in Secondary and Higher
Secondary level Project

30565.00

509.74

13370.00

13361.69

99.94

Development of Selected Non-government Colleges
along with ICT facilities for Improving Quality of
Education (1500 colleges)
Teaching Quality Improvement-11 for Secondary
education Project

238770.00

0.00

255.00

237.72

93.22

46400.00

0.00

344.00

137.00

39.83

12

Establishment of 7 Government Secondary Schools
in Sylhet, Barisal and Khulna metropolitan City

15200.00

0.00

17.50

17.02

97.28

13

Establishment of Foreign Language Training centers

1329.00

0.00

50.00

48.62

97.24

14

Construction of Academic Buildings in Selected Nongovernment Secondary Schools ( 2ND Revised)

89532.00

78586.00

5680.00

5678.37

99.97

15

Development of Physical Infrastructures in
Selected Non-government Secondary Schools

211880.44

17019.00

20527.00

20521.22

99.97

16

Construction of Academic Building in Selected Nongovernment Madrashas

73824.00

3999.00

7175.00

7173.64

99.90

17

Development of Sheik Hasina High School and
College, Gopalgonj
Development of Mohammadpur Central
college,Lalmatia Mohila College and Agargaon
Taltola Government School and College
Policy Advisory Technical Assistance to Design and
Develop the Secondary Education Sector
Development Project
Total

1382.00

1.00

776.00

771.00

99.40

2762.00

0.00

1.00

1.00

100

600.00

0.00

571.00

400.00

70.05

1283110.44

378424.10

140850.00

139837.06

99.28

5
6

7

8
9
10

11

18

19

20.1 Comments on financial Progress: In this fiscal year 2012-13, DSHE
and EED has been executing 18 investment projects and 01 PPTA, those
are included into the RADP OF 2012-13 and all are approved by the
ECNEC. The cumulative progress and target and achievements of the fiscal
year 2012-13 have been shown, where for the above 19 projects, the
targeted allocation is Tk. 1408,50.00 lakh and out of which Tk. 1398,37.06
lakh has already been spent. It is significant to note that in the era of the
39

DSHE, about 100 percent financial progress has been realized in this fiscal
year.
20.2 Progress of Stipend Providing Projects: Since 1994, the stipend
awarding programs for poor female learners at the secondary levels has been
successfully carried over by the Government. Following the success, It has
been extended up to Degree pass levels. Subsequently, poor boys student is
being provided the financial assistances at the secondary levels, though the
proportion is insignificant. In near future, the government is being preparing
for all poor students. Keeping the views in mind, that government has already
established a Trust Fund Program. In this fiscal year, 1-lakh 34 thousand
female students for the Degree Pass levels have already been awarded stipends
and tuition subventions around the country. However, the existing stipends
and tuition subventions based projects are; (i) Secondary Education Quality
and Access Enhancement Project (SEQAEP); (ii) Secondary Education Sector
Development Project (SESDP); (iii)
Secondary Education Stipend Project
(SESP); (iv) Higher Secondary Female Stipend Project (HSFSP); and (v) Female
Stipend Project for degree ( Pass) & Equivalent Levels.
Only two of the above, the WB and ADB have been financing SEQAEP in 125
Upazillas and SESDP in 53 Upazillas respectively. The remaining three
projects are being financed by GOB. Like previous years, the physical
achievements are also targeted in this fiscal year 2012-13 to award stipends
and tuitions subventions along with examination fees for SSC candidates at
grades 10. During the period January- June 2013, the progress of
achievements is about 3174,233 students. It is needed to mention that all eligible
students at grades 10, 11, 12 and Degree pass levels are already been provided
book allowances and examination fees. Incorporating stipend related all
information of all stipend programs; a table is framed as stated below:
Title of Projects

DPP/ RDPP
Provisions
Boys & girls
SEQAEP
5400,429
SESDP
1102,125
SESP
6866,402
HSFSP
1938,000
Degree Pass level
557,571
Total
158,64,527
Total of Boys & Girls: 158,64,527

Cumulative Achievements up Achievements during
to June, 2012
the during 2012- 13
Boys
Girls
Boys
Girls
1336,089
2553,144
399,963 703,972
172,200
516,603
46,688 140,064
547,885
4930,971
138001 1249,545
00
1334,000
00
362,000
00
00
00
134,000
2056,174
9334,718
584,652 2589,581
113,90,892
3174,233
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17%

5%

20%
10%

SEQAEP
SESDP
SESP

48%

HSFSP
Degree Pass levels

Chart - 7: Sharing of stipend and tuituion beneficiaries across the country
20.3 Comments: To be an eligible student, four criteria such as poor, 75
percent attendance, 45 percent marks and in case of female student must
be unmarried are to fulfill. But in screening poor students, the methods
applied in different projects are scarttered. Under the WB financing project
SEQAEP, Proxy Means Test (PMT has been applied in sorting out poor
students in 125 Upazillas. But in the remaining Upazillas, the methods are
different. MEW opines that, an identical method for all stipend related
projects might be applied. In this respect, PMT is popularly acceptable
method in 125 Upazillas and under this method appeal systems are
available, in case of any deviation in screening poor students, Furthermore,
MEW opines, through these projects, enrollments are continously incresing
in grades 6-12 and famle students will also be incresased in future in degree
pass levels.
In addition, MEW feels that, stipend and tuition subvention data are
composing by egaging data firm on contract out method and for this
purpose huge expenditures of the government are incurred. To reduce the
size of expenditures, one unit of DPC headed by programmer is proposed to
be established under the disposal of DG, DSHE for serving data composing
of all stipend projects. Subsequently, size of expenditure will be minimized.
21. Secondary Education Sector Development Project (SESDP): SESDP is
a multi-dimensional approach based on investment project financing by the
Asian Development Bank. Its present status is on the way of completion by
June 2013. In fact, SESDP is comprised with the programs, those are; office
accommodations in the zonal & district levels offices and also in the NAEM,
establishment of 66 secondary schools in remote areas, and transformation of
existing 35 Madrashas into model Madrashas, introduction of ICT courses in
20 Government schools at the greater district headquarters etc. In addition,
another important component is; Training on Creative Question (CQ) and
School Based Assessment (SBA) at the secondary level education institutions
all over the country and for this purpose, academic supervision has been
considered in SESDP. In support of all the scheduled programs about 8570
posts for the concerned stakeholders have been created and following the
recruitment rules of the government all of those posts are filled up under
development budget etc. Abroad training and conduction of studies on MQA,
EMIS, Curriculum, Examination reforms etc are being provided due
importance in this project. Another important component of this project is to
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provide stipends and tuition subventions to poor boys and girls at the
secondary levels in 53 Upazillas. This is a carried over program from SESIP
implemented earlier.
SESDP was planned involving an estimated cost of Tk.79333.10 lakh under
GOB & ADB financing. In this fiscal year 2012-13, the targeted works are
scheduled mainly to complete a few items of incomplete works. The component
‘stipend and tuition subventions’ is a continuous program and after
completion of this
program its provision will be sustained by any means.
Incorporating the provisions of the project documents, progress of
achievements up to June 2012 along with target and achievements of the
fiscal year, a table has been framed as stated below:

21.1 Physical Achievements Table:
Items of Work

DPP Provision

Manpower Academic Supervision in
Zonal, district & Upazilla levels
Studies on Curriculum, Management of
education institutions etc.
Teachers Training ( local)

860
( officer 744+ staff 116)
10 consolidated study as
per RDPP
612,180 persons

Training in abroad

125 persons

ICT Course Introduction

20 Govt. schools

Stipends for poor students
Civil works in different institutions

1102,125 recipients
650 units

ICT Introduced in 20
schools
882,207
Completed about 90%

Establishment of High Schools in
remote areas
Introduction of ICT Courses

66 Schools

64 Completed

Establishment of Model Madrashas

Achievements up
June, 2012
860
(officer 744+ staff 116)
06 studies Completed
432,589 teachers +
officers

Target for
2012-13

Progress during
2012-13

NA

NA

Targeted to complete the
progressing
others
Training conducting as per schedules
154 persons

20 schools at Greater
district headquarters
35 Madrashas

Not applicable
200,000
100% of the remaining
packages
2 schools

182,159
20%
In process

20 completed
31 Completed

Progressing in 04
Madrashas

progressing

21.2 Comments: Inclusive of extended period of SESDP, the project is
scheduled to complete in December 2013. During the executed period, all
most all targeted programs and activities are on the way of completion.
Probably, a few items of activities could be unfinished those are negligible in
the eye of planners. It is vitally and objectively important to carry the
programs already introduced through this project and might be carried on in
future programs of the Government. Otherwise, all these introduced programs
will be treated unproductive. In particular, the introduced important
programs such as; introduction of School based Assessment Program,
revision of curriculum, examination reforms, transformation of Madrasha
institutions into Model Madrashas, establishment of new schools in remote
areas around the country; and decentralization of MPO processing for
privately managed education institutions covers 98 percent of education in
educating the nation. Furthermore, introduction of ICT education in selected
government education institutions at the district headquarters.
The questions are now lying with the MOE that the introduced programs
following aims and objectives of The Education Policy 2010 will be sustained
or will be stopped. In this regard, Mew’s opinion that all the programs as
stated above should be considered high with priority in view of ensuring
implementation of the directives of Education Policy. The other program
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‘distribution of stipend and tuition subventions’ for the poor learners in
grades 6 to bachelor degree pass levels as a part of our national program
might be sustained in any means.
22. Secondary Education Stipend Project (SESP): This project titled
“Secondary Education Stipend Project” was started in 2009 involving an
estimated cost of Tk. 68793.00 lakh, and scheduled to complete in June 2012.
In view of continuation of stipends and tuition subventions, its tenure has been
extended up to June 2013. In the Semi-annual Monitoring Report published in
July 2012, indicated the progress of achievements of this project was
remarkable. However, following the provisions of RDPP, the modalities of
distributing stipends and tuition subventions are being kept unchanged. In
distribution process 30 percent girls and 10 percent, boys are planned to
provide stipends & tuition subventions to the poor boys & girls of grades 6-10
in 305 Upazillas.
The project SESP was constituted with a view to attaining main objectives,
those are; (i) Ensure access of enrollments of both & boys and girls in
secondary and also in Dakhil education levels by providing stipends and tuition
free facilities; (ii) Reduce population growth through motivation to refrain from
early marriage till completion of SSC / Dakhil examination; (iii) Accelerate
involvements of men & women in socio- economic activities through educating
the poor students and also to encourage them in self-employment
opportunities; (iv) Encourage disables and blinds to enroll into the educational
institutions by providing stipends and tuition facilities; and (v) As a whole
ensure quality of education through stipends and tuition facilities based on
compliance criteria earmarked for stipend program.
The scheduled rates of stipends, tuition subventions, examination fees etc. are
shown in the table marked, where RDPP provision, cumulative progress up to
June 2012, target and achievements of this fiscal year 2012-13 etc. have been
shown.

Grades

Monthly
(Rates)

01
06
07
08
09
10

Items of Work

02
100
100
120
150
150

Monthly
subvention
rates
Non-govt.
03
15
15
15
20
20

RDPP
Cumulative
Provision Achievements
up to June
2012

Total
(Stipend& Book
Tuition subvention
allowances
Govt.
04
100
100
120
150
150

Nongovt.
05
115
115
135
170
170

06
-

Target and Achievement of
the Fiscal year 2012-13
Planned Progress during
Target
the months
January- June
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(In lakh taka)
SSC & Dakhil
exam. fee

07
750

Cumulative
Achievements up to
December, 2013

Nume r of recipients

Stipends to poor
students
Tuition
subventions

6866,402

5478,856

1387,546

2013
1380,015

6858,871 students

6866,402

5478,856

1387,546

1380,015

6858,871 students

5010000
4010000
3010000

5414177

5500104

DPP provision
Achievement up to June ,12

2010000
1010000
10000
Stipends and Tuition Subventions Recipients

Chart – 8 shows DPP provision of awardees and achievements in both boys and girls
22.1 Comments: The Secondary Education Stipend Project (SESP) was planned
to complete in June 2013 and accordingly it is ended. Through this project,
6858,871 students have been awarded stipends and tuition subventions to poor
girls and boys @ 40 and 10 percent respectively at secondary levels. Since 1994,
this project had been carried on in the name of different titled projects, those are
completely under GOB financing. To be mentioned that under these projects 305
Upazillas has been covered under the nation-wide Stipend and tuitions Program
since 1994. At this moment, the SESP is ended, but stipends need to be continued.
Keeping the view in mind, the government is being considering the stipend program
into a program approach and following which ADB and GOB financing “BAN-SESIP”
project, which is to be launched from January 2014. Under the proposed program,
305 Upazilla are considered. MEW opines in this respect, in any program or project
or by utilizing Trust Fund Program, stipend and tuition subventions might be
continued incorporating skills development approaches. Through this type of
program, the dropouts and SSC pass graduates those have no such quality for
obtaining higher education; will be involved in choosing their career.
23. Higher Secondary Female Stipend Project (HSFSP-4): In view of providing
stipends and tuition subventions to poor girl students of grades 11 and 12, the
HSFSP-4 involving an estimated cost of Tk. 58875.39 was launched in 2008. It was
also planned to complete in June 2014 for providing stipend and tuition
subventions to poor girl students. In fact, this project was a carried over program of
the Government for continuing financial assistances in the form of stipends, tuition
subventions, allowances for purchase of books in grades 11 and examination fees
for grades12 to eligible poor female learners. However, it is a continued program to
provide stipend and tuitions to the female learners and hence its contents are
mainly framed with the following objectives:
(i)

Encourage the SSC pass female students from poor families to continue
their study in HSC level by providing financial incentives in the form of
stipend & tuition fee facilities to achieve
parity in enrolments of
grades11& 12;
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(ii)

Encourage the female students to study science in HSC and also in the
tertiary levels by providing more incentives in the form of stipend, tuition
fees and for books & examination fees

(iii)
Reduce the rate of drop outs of female students from the poor families
and consequently, passing rate of HSC graduates;
(iv)
Reduce population growth rate keeping the female students unmarried
up to HSC examination; and (v) orientation and aware the teachers, parents,
guardians, community members on the necessities of female education and
accelerate the generation of socio-economic activities etc.
The table below indicated that the students have been providing the rates of
stipends and tuition subventions, examination fees for HSC candidates, assistance
for purchasing books at grades 11 etc. are being furnished in the following table.
23.1 Rate of Stipends & Incentives
Grades
Groups Stipend per month
11 Science
Others
12 Science
Others

Tuition fees per
month
50.00
20.00
50.00
20.00

175.00
125.00
175.00
125.00

Books

HSC Exam, fees

700.00
600.00
-

900.00
600.00

The table shows that the provision of rates of stipends, tuition subventions
and allowances are shown. The table indicates cumulative achievements up
to June 2012, target and achievements for the fiscal year 2012-13 as
marked below:
23.2 Physical progress achieved up to December, 2012
Provision as
per DPP

Items of Work
Stipends and Tuition
Subventions for Female
students for Grades 11& 12

Number of girls in Lakh

20

19.38

19.38 lakh

Cumulative
Progress up to
June 2012
13.34 lakh

Target & Achievements during 201213
Target
Achievements
3.87lakh
3.75 lakh

15.25

15
DPP Provision

10

Achievemnt up to June,12
5
0
Stipends and tuition subvention

Chart - 9 shows the physical progress (red-marked) up to June 2012
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23.3 Comments: Though this is a continued program of the Government of
Bangladesh, the SSC pass female learners have been enjoying the
opportunities to get them admitted into the next higher classes particularly in
grades 11 and 12 and eventually the participation of female learners will be
increased. Regarding the achievements, it is to be opined that this project has
been continuously achieving the targets as per scheduled in the RDPP. On the
other hand, MEW can opine that together with other stipend programs, which
self-employment opportunities need to be generated and in this regard, the
government will think over the program. Furthermore, the screening method
of poor girls should be more transparent in the eye of the community,
stakeholders and to the planners.
24. Female Stipend Project for Degree (Pass) and Equivalent Level: The
PIU of the project titled “Female Stipend Project for Degree (Pass) and
Equivalent Levels” was launched in January 2012 and scheduled to complete
in June 2016. At the beginning, the Project Director in association with the
executives and staffs involved in the PIU performed the primary activities, those
are; collection of information about the female learners at the Bachelor Degree
pass levels around the country. Then they sorted out the eligible female
students following the compliances stated in the approved project documents.
However, the project was constituted incorporating the main component i.e.
distribution of stipends and tuition subvention to poor female higher education
seekers. Together with stipends, the eligible learners are also scheduled to
provide allowances for purchase of books and examination fees for public
examination appearing female students. It is needed to mention that the
estimated cost of the project is Tk. 34296.00 lakh.
This project was aimed at creating possibilities for poor female HSC passed and
eager to learn in tertiary/higher education levels. In the project documents,
some areas particularly the bils, hawor, bawor, monga, coastal and the hilly
areas of Bangladesh will be covered 100 percent female students to get
stipends and tuition subventions. The students of the remaining areas around
the country will get 40 percent coverage. Following the set compliances of
selecting eligible female learners, 1-lakh 34 thousand students are determined
eligible for awarding stipends including other allowances in this academic year
2012-13. The Hon’ble Prime Minister of the Government of Bangladesh has
kindly attended in an inaugural ceremony and awarded stipend distributions
programs to degree pass level female students for the first time in the country.
The project is being considered to realize the objectives, those are; to ensure,
enrollment and retaining the parity of female students, employment and
income generation, small family and birth control, poverty alleviation, equality
and empowerment and as whole socio-cultural development in the country
Target
as DPP

Cumulative
Achievement
up to June, 12

557,571

0.00

Items of work

Stipends to females
students
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Target and Achievement of the
fiscal year 2012-13
Progress in
Target for 2012during, 201213
13

133,726

133,726

Cumulative
progress up
to June
2013

133,726

24.1 Comments: It was a desire of The Hon’ble, Prime Minister Sheik Hasina,
that a ‘Trust Fund’ needed to be created under a Regulatory Framework for
providing stipend and tuition subventions to poor learners at the secondary to
higher education levels. In reality, the trust fund program was established
observing all formalities of the Government. Initially the government as seed
money deposited one--thousand-core taka in a Commercial Bank. Upon the
interest against this seed money, for the first time, Tk. 7515.00 lakh is utilized
for providing stipends and tuition subventions to poor learners at Degree pass
levels, which could be considered as a milestone in educational development of
the country. In this aspect, MEW opines that able citizens, companies and any
sort of established organizations will come forward in view providing donations
in the said trust fund, and eventually it will source of educating the nation.

=====xxxxx=====

Chapter–3: Construction Oriented Investment Projects for
Government and Non-government Education Institutions,
ICT and Training to Teachers :
25. Introduction: Consisting of construction oriented, training to teachers,
training to administrative set up of the PIUs, DSHE, & MOE, introduction of
ICT courses, opportunities for educational institutions and facilities to creating
foreign languages etc. this chapter has been framed. In addition, some other
construction-based projects for government and non-government education
institutions, executing by the Education Engineering Department are also
inserted into this chapter. As a whole, 12 investment projects are presented in
this chapter.
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In view of accelerating and enhancement of educational improvements at all
levels, the government took the said number of development projects. In
particular, through these projects some new approaches such as; introduction
of ICT contents to teachers, computers & accessories and training to teachers,
provision of examination centers for arranging examinations in view of keeping
the classes uninterrupted, ensure implementation of newly revised
curriculum, opportunities for ICT education in the education institutions and
establishment of model schools at the Upazilla headquarters where there are
no Government schools etc.. Besides, two projects are being taken to create
educational opportunities where there are no schools and colleges and in the
overcrowded localities in the city corporation areas. To see the existing
development volumes at glance, especially in providing accommodation
facilities for the education institutions around the country are to be seen in
the table mentioned below:
Type of education
Institutions
Government Schools
Non-government schools
( PMO included)
Sub-total of schools
Government Colleges
Non-government colleges
( MPO included)
Sub-total of colleges
Government Madrashas
Non-government Madrashas
(MPO included)
Sub-total of Madrashas
New schools planned to set up
New colleges planned to set up
Sub-total of planned institutions
Total of Education Institutions

Number of
Institutions

Number of
institutions
planned for
implementation
in 2012-13

Institutions
Already undertaken
for implementation
in 2012-13

% of institutions
Undertaken for
development

317
18385

00
5134

00
3350

00%
28%

18702
286
2361

5134
84
1500

3350
58
00

27.45%
29.37%
64%

2,612
03
9361

1584
00
1035

58
00
895

61%
00%
16.39%

9364
18
06
24

1035
18
06
24

895
18
06
24

11.05%
100%
100%
100%

30,702

7,777

4,327

25.33%

Source: Planning & Development Wing and On-going development projects under “Secondary & Higher Education” Subsector

The education institutions are also shown in above table that could be seen in a chart
marked below.

26. Progress of Achievements (Project wise): During the last fiscal
year 2012-13, the above-mentioned investment projects are narrated in detail,
where, existing status of all projects are being addressed for planners, decision
makers and implementing personnel of the PIUs and stakeholders along with
elites, the progress so far achieved could be realized through this monitoring
report. However, in each of all projects are described incorporating
implications, consequences, and impacts along with existing status. The
readers of this report will communicate the messages over the progress of
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achievements achieved and subsequently the schedules of provisions of the
project documents are presented as stated below.
27. Development of Post- graduate Government College at the District
Headquarters for Improving Quality of Education: The government took
this project in August 2010 and planned to complete in December 2013. Its
cost has been scheduled Tk.65512.00 lakh and against which 70 eminent
post- graduate government colleges situated at the district headquarters
included into the project. The project was aimed at achieving the objectives
as mentioned below:
(i) To provide enhanced physical facilities and learning materials to cope with
the increased students of the eminent post-graduate colleges at the district
headquarters;
(ii) To provide training to teachers of all courses for updating knowledge and
enhancing the skill of teachers on the revised curriculum and syllabi under
the National University;
(iii) To improve overall quality of education at the Hon's and post-graduate
teaching in the government colleges;
(iii)To provide Academic cum Examination Hall for conducting examinations
without suspending classes; and (v) provide physical and logistic supports for
the enhancing the efforts & quality education.
The project was mainly scheduled the components, such as; construction of
examination halls, hostels for boys and girls, establishment ICT laboratories,
furniture, logistic supports for smooth administration, science equipments
and training of teachers in line with the curriculum etc. In the detailed
presentation, cumulative progress of achievements up to June 2012 and
progress achieved during the fiscal year 2012-13 and percentage of progress
and target and achievements of the fiscal year etc have been spelled out in
the following table.

27.1 Physical Target and Progress in 2012-13:
Main Items of Work

Provision as
per DPP

Training to teachers
Construction of Academic
buildings
Construction of Examination
Halls
Construction of Multipurpose
buildings
Construction hostel buildings

5600
43 units

Construction Administrative
buildings
Construction library building
Construction of Auditorium
Construction of Super
Quarters
Construction vertical
Extensions
Establishment of 70 units of

Cumulative Progress
up to June 2012

Target & Progress achieved in FY-2012-13
Target- 2012-13
Progress during JulyDecember 2012
Training modules are being developed by the training wing of the DSHE
45 % progress in 01 unit 100% in 43 units
45% in 01 units

69 units

17 % in 57 units

90% in 57 units

20 % in 57 units

01 unit

nil

nil

nil

74 units

80% in 8 units

15 % in 8 units

19 units

Work orders issued for
08 units
50% in 01 unit

50 % in 01 unit

35% in 01 unit

02 units
01 unit
06 units

nil
nil
Nil

nil
nil
nil

nil
nil
nil

32 units

70 % in 32 units

30% in32 units

30% in 32 units

22 sets in each

nil

nil

nil
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ICT Lab.
Furniture for 70 colleges
Books & learning Materials
Science Equipments
Office Equipments

70 colleges
70 Colleges
70 Colleges
70 colleges

00
00
nil
Work orders issued to
successful bidder

nil
nil
nil
100 %Supply

nil
nil
nil
100 % supplied to 70
institutions

The above table shows; cumulative physical progress up to June 2012,
targets and achievements during the fiscal year 2012-13. Specifically,
construction works undertaken for 57 units of examination halls, 01 unit of
science buildings, 8 units of hostels, 01 unit of administrative buildings etc.
In an average 20 percent physical progress have already been achieved over
the on-going civil works. Office equipments including photocopiers have also
been supplied to scheduled 70 colleges
27.2 Comments: Up to June 2013, progress of implementation compared to
schedules of the project documents are seems to be poor, because of negligible
allocation provided in the ADPs since launching. The Project Director in
cooperation with his team members and sincere cooperation from the EED has
been trying hard to perform his efforts. However, required allocations are not
providing and as a result, the EED cannot meet the bills claimed by the
contractors. The progress so far achieved, in an average could be at least 20
percent against the works undertaken. In this respect, MEW opines that
allocation should be provided following schedules of the project documents,
failing which achievements will be delayed and eventually within the
scheduled period the project will not be completed.
28. Transformation of Existing Non- government Schools into Model
Schools in Selected 310 Upazilla Headquarters: In 2008, the Government
took the project titled “Transformation of Existing Non- government Schools
into Model Schools in Selected 306 Upazilla Headquarters’” for transforming
selected Non-government Secondary Schools into Model Schools at the
Upazilla headquarters; where there are no Government schools. Due to
some policy crisis with the present Government, the implementation of the
project was started after two years since approval. In fact, it was started in
2011. Since establishment of the PIU, civil works in 100 schools including
some vital components such as; setting up Computer Labs in 100 schools
and supply of science equipments in 230 schools etc were initiated. Since
then, PWD rate schedules were increased for civil works, because of high
prices of construction materials. Following the rate schedules, the DPP was
revised and then the Project Director along with his office personnel took all
out efforts to implement the project schedules with a view to complete within
the period spelt out in the project documents.
The progress of achievements over the initiated works at the beginning
period was quite satisfactory. At this moment, implementations of scheduled
components are in sound track, if fund flow in the ADP, provides required
amount of allocation. It is in deed to note that EED is the vested authority to
implement the civil work components. So far, information received from the
personnel of MEW and others concerned, quality of works, and progress
achieved is remarkable. Regarding other supplied goods and materials, some
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questions arose, but the contractors involved mitigated all those in making
replacements and it was possible only because of strong administrative
actions by the Project Director.
It is needed to mention that the project was approved involving an estimated
cost of Tk. 46577.00 lakh and scheduled to complete in June 20014. With
the scheduled plan, the project was constituted both in the original and
RDPP to realize the objectives as stated below:
(i)

Transformation of Non-government Secondary Schools into Upazilla
Model Schools in selected Upazilla Headquarters where there is no
Government School;

(ii)

Improvement of educational quality of the selected non-government
schools through developing/ creating physical facilities (repair,
renovation, extension etc) and teaching learning aids/opportunities
(computer/language labs, science laboratory, library, recruitment of
additional teachers and subject-wise teacher training);

(iii)

Enhancement of School Management Capacity of the Nongovernment Schools through training of the SMC members and
Head/ Assistant Headmasters; and

(iv)

Minimization of the existing wide urban-rural differences with
respect to educational quality as well as school management
capability through demonstration and dissemination of the
improved educational management systems to be developed at the
selected transformed Model Schools within the entire Upazilla
through training/ workshops/exchange of views among different
stakeholders.

Since beginning of implementation of the scheduled components, progress of
achievements up to June 2013 so far realized from the PIU and others
involved, a table for progress of achievements has been prepared, where
provision of RDPP, cumulative progress up June 2012 and progress during
the last fiscal year have been incorporated. Based on the tabled information,
comments of MEW are also opined for all concerned.

28.1 Physical Progress up to June, 2012:
Items of Work
Provision as per
RDPP
Construction of Physical
Facilities of identical
buildings
Procurement of Computers
and accessories

Procurement of Science
Equipment
Procurement of Sports

Cumulative
Target in FY 2012-13
Progress up to
June, 2012
8-10 Classroom
100 percent
211 units will be
Accommodation in
completed in99
tendered.
each of all schools
units
ICT Lab in 310
10 set
100 percent supplied
Schools (10 set of
computer
to 100 schools.
computers in each)
Supplied in
Further tenders are in
each of 100
process 50 schools
schools
Science Equipments Supplied to 230
80 Schools
for 310 schools
schools
Sports Goods for 310
nil
310 set of sports
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Progress Achieved
during Jan-June, 2013
tenders are process by
EED
Tenders are in process

In process
Tenders are in initial

Items of Work

Provision as per
RDPP

Goods
Classroom construction
through Vertical extension on
the existing buildings
Up-gradation up 12 Classes
Change in Management

Schools
64 Schools as per
DPP

Cumulative
Target in FY 2012-13
Progress up to
June, 2012
goods
nil
64 schools

306 schools
306 Schools

nil
nil

Progress Achieved
during Jan-June, 2013
stage
Tenders are in initial
stage by EED

nil
nil

nil
Nil

28.2 Comments: The above table shows, cumulative achievements of all
items of work up to June 2012, progress and targets achieved during the last
fiscal year 2012-13. The targets, so far planned and progress of achievements
is quite satisfactory. Regarding execution of the remaining scheduled works,
initiatives already been taken by the PIU. The civil work components are in
process for preparing tender schedules by EED and targeted to achieve at
least 40 percent in 211 units of schools. Most important and considerable
issue is to provide required allocation in the ADP by the government to
meeing up arrear bills of all initiated tasks by PIU and EED. Soon after
completion of civil and other scheduled works, the project director should
start processing of up gradation of all schools up to 12 classes along with
formation of special committee. Regarding 310 schools, all schools should be
taken under Government management and eventually, balance distribution
of Government schools among the Upazillas will be ensured

29. Establishment of 11 Secondary Schools & 06 Colleges (Government)
in Dhaka Metropolitan City: In view of minimizing the excessive pressure
of learners in the Capital of Dhaka particularly, in the non-institution and
over populated areas, the Government took this project to establish eleven
secondary schools and six colleges under Government management. Soon
after setting up the PIU headed by Project Director initiated to get required
land in association the Deputy Commissioner, Dhaka and very successfully
they got all lands for all institutions. The project is targeted to complete
within June 2014 by spending Tk. 43500.00 lakh. The EED is given the
responsibility to execute civil work components following the schedules of
the project documents. The remaining components were planned to execute
by the PIU under the overall supervision of the Director General, DSHE.
The project was aimed at realizing the objectives as stated in the approved
project documents; those are noted below:
(i)

Establishment of New Government Schools & Colleges in the Dhaka
Metropolitan City to cope with the increased learners at the
secondary & college levels;

(ii)

Provide physical/ infrastructural facilities along with
materials for newly proposed institutions; and

(iii)

Ensure quality education at the secondary & college levels comparing
to other renowned institutions of the Dhaka City.
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learning

Regarding progress of achievements up to June 2013, the PIU is keen to
render their efforts and in this respect, a table of information has been
formulated based on the received from the Project Director, Planning Wing
and MEW of the DSHE. To ascertain the progress of achievements,
cumulative progress up to June 2012 and progress during the fiscal year
2012-13 has been separately shown in the following table:.
29.1 Physical Target and Progress in 2011-12
Main Items of Work

Provision as
per DPP

Land purchase/
Acquire

17 institution

Construction of
Academic &
Administrative
Buildings

17 institution

Cumulative
Progress
up
June, 2012

to

Selected sites for 15
institutions in different
parts of the city
60 % progress in 3
and 20% in 5
institutions

Target & Progress achieved in
FY- 2012-13
Target for
Progress during
2012-13
the months
January- June
2013
land for 01
institution
100%
progress in 3
and 50% in 5
institutions

completed the target

Civil works
completed 92 & 40
percent in 3 & 5
institutions.

Furniture including learning materials and logistics supports for 02 institutions has been completed up to June
2013. The remaing institutions are being planned.
* It is noted that in 02 institutions started functioning and out of two 01 college started academic
functioning from July 2013 and the other one school started admission processing.

29.2 Comments: Since starting of execution of scheduled works, the
progress so far realized, is not so poor. In view of allocation in the RADP is
seems to be so poor. The EED is needed to be careful to accelerate the
executing works and at the same time necessary efforts should be provided
by all concerned.
30. Construction of Academic Building in Selected Non-government
Madrashas: Among the streams of education, Madrasha education has been
contributing a significant role in educating the nation. Together with the
general education stream, Madrasha education has given due importance in
providing physical facilities. In view of comparing between General and
Madrasha stream, 1000 Madrashas has been included into the project titled
“Construction of Academic Building in Selected Non-government
Madrashas”. The major objectives of this project are as follows:
(i)

Creation of congenital environment by providing Academic Buildings
in selected Non-government Madrashas inclusive of required
furniture, sanitation and safe drinking water;

(ii)

Ensure the academic buildings in the coastal areas could be used as
shelter during cyclone, flood, tidal bore and strong wind etc;

(iii)

Ensure balanced distribution of educational opportunities such as
classroom, library, computer lab etc compared to secondary schools &
colleges; and
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(iv)

Ensure sanitation and pure drinking water facilities in the selected
Madrasahs included into the project.

The project is planned to complete in June 2014 by spending an estimated
Tk. 73824.00 lakh from own resources of the Government of Bangladesh.
The Education Engineering Department of the Ministry of Education has
been given the responsibility to execute the project under over all supervision
of The Chief Engineer. Regarding progress of achievements so far achieve, is
quite satisfactory. In specific terms, during the fiscal year 2012-13, it has
been planned to complete 415 units of academic buildings, but 132 units
are being completed, the target is not fulfilled, because of the fact that the
required allocation has not yet been provided in the ADP. Details of progress
fragmented in the following table:
Item of works

Physical
Target
as per DPP

Academic Building
for Accommodation
of classrooms

1000 units

Furniture

1000
Madrashas

Cumulative
Progress up to
June 2012
80 %
progress in
260 units
280
Madrashas

Target
2012-13
415 units

415 units

for Achievements
during 2012-13
on an average
73 % in 415
unit achieved
-do-

30.1 Comments: The progress up to June 2013 so far achieved is quite
satisfactory. The targeted plan in this fiscal year could be achieved, if
required allocation is made in the ADP. Regarding progress so far achieved,
and over the on-going works, continuous physical supervision is needed to
be maintain for ensuring quality of construction works. In this respect, MEW
has been trying to introduce a uniform system of monitoring through
physical verification.
31. Development of Physical Infrastructure in Selected Non-government
Secondary Schools: To minimize the gap of differences between government
& Non-government and urban & rural schools, the Government took this
project at an estimated cost of Tk. 211480.44 lakh.
The project has been
scheduled to complete in June 2014. It was constituted incorporating the
provision of 3000 units’ academic buildings along with required furniture.
The project has been executing by the Education Engineering Department
under the control of the Chief Engineer. However, the project was aimed at,
with the following objectives:
(i)

Ensure balance distribution of physical facilities between the schools
located in the urban & rural areas and also to minimize the huge gap
of standard of education among the secondary schools all over the
country;

(ii)

Ensure accommodation of increasing trend of students along with
furniture and learning materials following the existing curriculum &
syllabi; and
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(iii) Ensure quality education by providing required facilities in the
underserved /under developed areas.
The Education Engineering Department is the implementing authority of this
project. Up to June 2013, about 1380 units of academic buildings have
tendered and against which about 40 progresses have already been achieved
in 1159 units of academic buildings. During the fiscal year 2012-13, about
221 units of the same buildings have been issued work orders and against
which about 50 percent progress is achieved. In order to meet the bills of
contractors, allocation amounting to Tk. 257.00 lakh is still pending and in
the next fiscal year, enhanced allocation should be provided, if it is planned
to complete the project in scheduled period.
31.1 Progress of Physical Achievements up to June 2013:
Items of Costs

Target and progress in fiscal year
2012-13
Progress during
Target
July-December,
2012
Work orders issued for 100% in1380
In process of
1025 units and
units
tendering
progress achieved 40
%. 4 completed
nil
nil
nil

Physical Target as Cumulative
per DPP
progress up to
June, 2012

Academic
Buildings with4
storied foundation

3000 Units of

furniture

3000 schools

progress in
percentage in
fiscal year
2012-13
40 %
achieved

nil

31.2 Comments: All most all units of academic buildings have been tendered
and against which about 40 percent progress is achieved. The achieved
progress indicates the progress of achievement is quite satisfactory. It is
needed to mention that 459 units of buildings are completed. The remaining
tendered units will be completed within the coming fiscal years, if fund flow is
made as per requirement. Through this project, rural based schools now
started to enjoy pucca classroom accommodation. Further to be mentioned
that the Education Policy-2010 emphasized the importance to provide
accommodation facilities for rural schools and hence this scheme is very
useful.
32. Development of Sheik Hasina Girl’s High School and College at
Gopalgonj: To promote female education at the secondary and higher
secondary levels in the Gopalgoanj District, this project titled “Development of
Sheik Hasina Girl’s High School and College at Gopalgonj” has been
undertaken by the Government. The project was con stituted incorporating the
facilities; construction of academic, administrative, 100-bedded hostel and 01
unit of residential building for principal & hostel superintendent etc. Its
estimated cost is Tk. 1382.00 lakh and scheduled to complete within the fiscal
year 2013-14. The EED is responsible to implement the project under the
supervision of the Chief Engineer. Regarding progress, this can be noted that
construction of all units is on the way of completion, Hopefully, it will be
completed within December, 2013.
33. Construction of Academic Buildings in Selected Non-government
Secondary Schools (2nd revised): To provide classroom accommodation in the
selected 2134 Non-government secondary schools, this project was taken by the
Government. The project was framed incorporating 2134 units of buildings in
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the selected schools including necessary furniture. Its estimated cost is Tk.
89532.00 lakh and is scheduled to complete in June 2013. Up to June 2012,
total progress was achieved 98 percent. The remaining scheduled works are
planned to complete in June 2014. The EED is vested the responsibility to
execute and on the way to complete the project successfully. However, on
completion of this project, the schools have been enjoying improved classroom
accommodation facilities.
33.1 Comments: The non-government schools are managed and controlled
under private management through SMC. Exclusively, the scheme has been
implementing by the Education Engineering Department under the over all
supervision of the Chief Engineer. Recently, Project Director has been deployed
for this project to complete within the scheduled period of the project
documents. At this moment, the Project Director should take initiatives to
prepare the completion report.
34. Development of Selected Non-government Colleges along with ICT
Facilities for Improving Quality of Education: The project titled “Development
of Selected Non-government Colleges along with ICT Facilities for improving
Quality Education” has been undertaken in this fiscal year 2012-13. The project
was approved by the ECNEC on 18.09.12 involving an estimated cost of Tk.
238770.00 lakh, which is the largest single project for development of Nongovernment of colleges. The project has recently started its implementation
under the disposal of the Director General, DSHE by establishing a PIU headed
by Project Director. Its lifetime has been scheduled to complete in June 2017.
With a view to creating opportunities for classroom accommodation and ICT
education facilities in selected 1500 Non-government colleges, this scheme has
been undertaken. In framing the project, some important directives are
considered those are; to provide accommodation for classrooms including
furniture, learning materials and ICT education facilities. These facilities will
help to reduce the gap of government and Non-government and urban and rural
colleges. In addition, the Government emphasized the importance of their
requirements in meeting up the excessive pressure of SSC passes student. It is
to be noted that all most all the colleges are established having community
supports and initiatives. However, it has been framed incorporating the
objectives as mentioned below:
(i)

to provide enhanced physical facilities and teaching materials, computer
laboratories, multi-media projector and training of teachers in selected
colleges and there by quality of education will be improved which will
help tp generate in building digital Bangladesh;

(ii)

(ii) to reduce the gap of infrastructural facilities between government and
Non-government colleges; to ensure balanced distribution of opportunities
in college education; and

(iii)

to reduce excessive pressure of students in the well established colleges
located in the city areas.

During the period of January- June 2013, the Project Director including his core
members are deployed by the Government. They are now heavily involved with
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the preliminary works for setting up the PIU and simultaneously performing the
regulatory tasks in providing supports to the EED for initiating civil works.

Items of Work
Training of teachers
Computer &
Accessories
Civil works
Furniture

Target as per
DPP

Cumulative
progress up
June 2012

Target and progress of fiscal
year 2012-13
Cumulative
Progress during achievement up to
December, 2012
Target
January- June
2013

4500 teachers Only the component “Construction of Academic
1500 colleges Buildings” in selected 1500 colleges and out of

which soil test for constructing the proposed

1500 colleges
1500 colleges buildings is being completed by EED. No other

works are being executed by the PIU.

34.1 Comments: During the last fiscal year 2012-13, the PIU headed by Project
Director has been established and provided them office accommodation in the
sixth floor of Second block of Sikkha Babhan, Dhaka. Regarding progress, it can
be mentioned that as per provision of the project documents, the EED has
already been executing soil test for the proposed buildings in 620 colleges. For
this project also, the MEW has been preparing schedules for physical verification
to overseeing and observe the quality of executions.
.
35. Establishment of 07 Government Secondary Schools in Sylhet, Barisal
and Khulna Metropolitan Cities: In accordance with the commitments made by
the Hon’ble Prime Minister, Sheik Hasina, the Government took this project titled
“Establishment of 07 Government Secondary Schools in Sylhet, Barisal and
Khulna Metropolitan Cities”. The project has been prepared involving an estimated
cost of TK.15200.00 lakh and targeted to complete in June 2014. In view of
excessive pressure of secondary levels learners in the divisional cities particularly,
in Sylhet, Barisal and Khulna, seven government schools will be set up. During
the last fiscal year 2012-13, the sites for setting up schools are being selected
having sincere cooperation of the concerned Deputy Commissioners. The EED is
authorized to implement civil work components through issuance of instructions
and guidance by the project Director and Director General. At the initiating stage,
the Project Director has been observing the sites of project locations through
physical verifications and considering the findings and based on which providing
feedbacks to EED for starting tenders as early as possible
The size of the project may be too small; but its importance will create
opportunities to learn the learners at the secondary level and will ensure quality of
education in the cities. In minimizing the excessive pressure of students along
with all primary passed students, the learners will get opportunities to learn in the
well-established government schools. However, this project has been framed with
the following objectives:
(i)

To meet the demand of quality institutions of the communities of the city
areas particularly, Sylhet, Barisal and Khulna;JU

(ii)

To provide opportunities of access and increased students in the city areas;
and

(iii)

To provide ICT and learning materials for ensuring modern education.
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To realize the major objectives of this project, the project documents
have been constituted incorporating the provisions and against which
the achievements so far realized is placed in a table as mentioned
below:.
Items of Work

Land Acquisition

DPP Provision
Cumulative
progress up
to June 20
9 Acores

Academic building

7 units

Quarter for HM

7 units

Boundary walls

7 packages

Internal road

7 packages

Land Development
Computer and accessories

Furniture

7 packages
10 sets in
each of 7
schools
7 schools

Science equipment

7 schools

Office equipment

7 schools

Books and learning materials

7 schools

nil
nil
nil
nil
nil
nil
nil
nil
nil
nil
nil

Target and progress in the
fiscal year 2012-13

Progress up to
June 2013

The PIU is being preparing the
schedules of undertaking
works following the
Project documents. Initially, they
are visiting the project
locations particularly, the
acquired lands in three metropolitan
cities

35.1 Comments: Other than establishment of PIU and selection of project
locations along with sites, no other visible development have been made
under this project. However, since establishment of PIU, the preparatory steps
for initiating the scheduled works, the progress so far achieved is satisfactory.
Like other construction-oriented projects, the MEW will form a team of two
members to verifying project locations to observe the quality of construction
works. The findings will be inserted into the Semi-annual Reports coming
ahead. In order to maintain the scheduled year-wise implementations,
required allocation should be provided in ADPs.
36. ICT for Education in Secondary and Higher Secondary Level
Project: The Government took this project in 2011 at an estimated cost of
Tk. 30565.34 lakh and scheduled to complete in 2013. The DSHE is the
executing agency with the help of establishing a PIU. Soon after approval of
the project documents, the PIU was established headed by Project Director.
The provisions of the project are; supplying Laptop, Multimedia Projector
(MMP), Speaker and Internet Modem etc for the selected 20500 schools and
colleges around the country. In addition, provision of training to 20500
teachers of all selected institutions is also scheduled in the project
documents. However, the project was constituted to achieving the following
objectives:
(i)

Establishment one Multimedia Classroom for all schools in the first
phase;

(ii)

Transformation of all classrooms into Multimedia in the second
phase; and

58

(iii) Establishment of computer labs in each of all secondary schools in the
third phase.
Since launching, progress of achievements up to June 2013 so far realized is
quite satisfactory. Categorically, among the scheduled components of the
project documents, 16,500 Laptops, 20,500 Speakers, 13,500 Modem with
SIMs, and 11,500 Multi-media projectors have already been supplied to
selected institutions. The scheduled materials will be supplied in the next
fiscal year 2013-14. It is significant that most of scheduled ICT materials are
bought during the fiscal year 2012-13. Incorporating the above supplied
materials along the provision of the project documents, a table has been
framed as stated below:
Items of work

Training to teachers
on Digital contents
Supply of Laptops
Supply of Speakers
Supply of Internet
Modem & SIM
Multi-media Projector

DPP Provision

Target during
2012-13

20,500

Cumulative
progress up to
June 2012
6105

Achievement
during 2012-13

14,395

10,395

20,500
20,500
20,500

nil
Nil
Nil

20,500
20,500
20,500

16,500
20,500
13,500

20,500

nil

20,500

11,500

36.1Comments: To accelerate the process of digitalization of Bangladesh,
this project could be an effective investment. Through this project, thousands
of teachers and millions of learners will be able to learn about the contents
on ICT education. The students will also enjoy the opportunities of quality
education through ICT materials. MEW opines that the project was targeted
to complete in June 2013. However, required allocation has not been
provided and hence its tenure needs to be extended for further one fiscal
year.

37. Teaching Quality Improvement -11 (TQI-11) in Secondary
Education Project: The project titled “TQI-2” was taken by the
Government at the beginning of fiscal year 2012-13 involving an estimated
cost of Tk.64600.00 lakh and scheduled to complete in June 2017. Out of the
proposed cost, Asian Development Bank (ADB) will finance Tk. 53240.54 lakh
under credit financing. The project was framed incorporating aims and
aspirations of the Education Policy 2010. In particular, implementation of
revised curriculum, teacher development by providing training to teachers for
the secondary schools is the main theme of this project. However, it has been
constituted with the following objectives:
(i)

(ii)

to support the National Teacher Education Council (NTEC) for
developing competencies, training programs and set the standards for
training providers;
to provide support for teacher registration and certification authority
(NTRCA) for ensuring quality teacher registration towards quality
teachers of Non-government secondary schools and Madrashas;

(iii)
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(iv)

to help the training providers including TTCs (Government & Nongovernment), higher secondary teacher training institutes and
concerned universities to provide high quality training;

(v)

to strengthen the monitoring capacity of the DSHE for teacher
performance monitoring;

(vi)

to enhance pre-service and in-service teachers training programs
including continuing professional development for up grading teachers
professional knowledge and skills;

(vii)

to support inclusive education by increasing the proportion of female
teachers in education institutions and female members in SMCs;

(viii) to ensure professional competence of teachers, trainers and concerned
education officials;
(ix)

to enhance project management and effective monitoring reporting on
progress in line with project goals; and

(x)

to develop partnership between the government and Non-government
organizations and IT companies to ensure that all teacher training
programs, contribute to meet the standards and conduct educational
research.

During the last fiscal year particularly, from January – June 2013, the PIU
of TQI-SEP has been established under the overall supervision of the
Director General, DSHE. The PIU, at this moment has been in touch with
preparing the programs of several training and orientation programs. At an
early period, they will initiate the scheduled program following the project
documents. However, up to June 2013, the achievement so far realized is
tabled below:
Items of work

Physical target
as per DPP

Manpower

53 POSTS

supply and Services
repair and maintenance
Grants in aides
Acquisition of assets
Acquisition of land
Civil works

lump sum
lump sum
lump sum
lump sum
lump sum
51 units

Cumulative
Achieveme
nts up to
June, 12

target achievements for the
fiscal year 2012-13
Achievements
Target
during
JulyDecember, 12

Cumulative
Achievements
during
JulyDecember, 12

Since July, the PIU is established. At this stage all personnel of
the PIU is keenly devoted to prepare implementation schedules
of the approved documents.

37.1 Comments: In pursuance of the Education Policy-2010, this project
has been taken as a follow up of the previously implemented TQI-SEP-1. On
completion of TQI—SEP-2, all teachers of schools and Madrashas will be
familiar with the revised curriculum and Syllabi. MEW opines that through
this teacher development project, the hopes, aspiration and directions of the
Government could be realized.
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38. Establishment of Foreign Language Training Centres-11 (FLTC-11):
Bangladesh is an over populated country. Now a days, it has been
understood to all corners that skilled labor is demanded everywhere in the
world. Realizing the importance of skilled labor, the Government has been
generating skilled labors by providing skill education to un-skilled persons
under the exclusive control of the Ministry of Youths and Sports. Besides,
the Ministry of Education has been providing technical education by
establishing Technical schools and colleges under public and private
management. All these efforts are being taken to create skilled labor for
utilizing them inside and outside the country. However, in view of mitigating
the language problem, the Government has been keenly involved to provide
training to educated and ill-education persons on foreign languages and
keeping the view in mind, the said project titled “Establishment of Foreign
Language Training Centers-11” was taken involving an estimated cost of
Tk.1329.00 lakh. During the fiscal year2012-13, the PIU has bought some
legalistic supports for creating scopes to performing day-to-day works. In the
next fiscal year, 2013-14, setting up of language training centers will be
initiated.
39. Project Preparatory Technical Assistance (PPTA): In the RADP of the fiscal
year 2012-13, only one PPTA has been included. This PPTA is framed with a view to
develop design based on Multi-trance Financing facility (MFF) for SESDP-11 over a
period of 10 since January 2014. In the proposed design of SESDP-11, the success
realized through SESDP-1 will be carried on. The team will develop design following
the modalities of MFF that can assist the proposed step-wise system of reforms as
mentioned below:
Each tranche can support a next
institutionalization of earlier reforms;

reform

step

and

support

full

It ensures commitment for the long term reforms, especially since unit cost per
student will increase to ensure minimum quality standards; and
It allows discrete projects to join the Sector Wide Approaches (SWAP) at their
discretion, given the phased ADB financing.
The PPTA is scheduled to be completed in December 2013 involving an estimated cost
of Tk.600.00 lakh equivalent to US$ 0.75 million. Regarding progress of achievements,
it can be mentioned that up to June 2013, the PPTA team has already prepared the
draft FAM. Based on the FAM, DPP for Secondary Education Sector Investment
Program (SESIP has been developed and the same is transmitted to the MOE and
MOF.

40. Concluding Remarks: The main theme of the Government was aimed at
providing opportunities for providing physical development including logistic
supports for the government and non-government educational institutions.
But work-oriented skill education program has not yet been considered
particularly for dropouts and those have no such quality for higher education.
By this time, the Government has made a plan to reduce the poverty rates
from 32 to 15 percent by the year 2021. To achieve this goal, skill education
program could rapidly help to reduce the poverty rates and in this respect,
work-oriented skill education program for the dropouts and SSC plucked
students in grades 9 and 10 also for the HSC plucked students could be
considered at an early period.
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40.1 During the period of the present Government about 30 percent education
institutions among the total, have been scheduled under development projects
for providing physical facilities. The physical facilities are being executing with
the help of Education Engineering Department. In carrying the approved
schedules of works of the projects, required allocations are yet been provided
through ADP. As a result, all most all projects have been suffering and failing
to complete the projects in time. In this respect, the government will have to be
cautious.
40.2 Bangladesh has a vision to digitalizing the country at all spares of life and
state activities within 2021. In order to achieving the vision, the country
should produce ample numbers of ICT graduates, so that as a follow up
program, ICT courses need to be introduced at least in 21 eminent
Government colleges at the greater district headquarters. In this regard, it
could be mentioned that ICT Laboratories are already been planned to setting
up under a development project titled “Development of Post- graduate
Government College at the District Headquarters for Improving Quality of
Education”. Eventually, these colleges could be offered ICT courses at the
Bachelor degree levels through appointments of required set of teachers under
revenue budget.
40.3 Uniform screening method for poor learners known as Proxy Means Test
(PMT for all tiers of education should be introduced following the method of
SEQAEP, which is already introduced in 125 Upazillas. About this method, the
local level stakeholders involved in education can ensure its acceptability all
over the country.
40.4 The stipends and tuition subvention rates should be uniform. At present
rates of stipend, tuition, subvention and allowances for books and examination
fees are being awarding scattered. Moreover, proportion of boys and girls are
also awarding in different ratios. All the issues are needed to be justified and
uniform.
40.5 Under an investment project, 310 high schools at the Upazilla
headquarters are being transformed into Model Schools, where there are no
Government schools. These schools are renowned and oldest institutions. To
ensuring balance distribution of Government schools around the Upazillas of
the country, the transformed 310 schools should be taken under Government
management through nationalization.
============ End============
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