3rd REVISED ANNUAL PROCUREMENT PLAN FOR FY 2020-2021 (GOODS)
BUDGET: REVENUE

Ministry /Divvision: Ministry of Education Code # 1250101137952 Total cost: 360.62
Name of Agency: Directorate of Secondary and Higher Education Code # 1250201108762
Procuring Entity Name/Code: Finance & Procurement Wing Code # 114
Package | Description of Procurement Unit |Quantity |[Procureme| Contract | Source of | Estd Cost | Time code | Not used |Invite/Adve | Tender Tender Approval |Notification | Signing of | Total time | Time for | Remarks
No Package (GOODS) nt Method | Approving Fund (Lakh for in Goods rtise Opening | Evaluation | to Award | of Award contract |to contract |completion
& (Type) | Authority Taka) process Tender signature | of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR1 Purchase of Computer Nos. 1745 |OTM (NCB)| DG, DSHE GOB 58.30 Planned 07-Oct-20 | 21-Oct-20 | 04-Nov-20 | 11-Nov-20 | 18-Nov-20 | 16-Dec-20 15-Jan-21 eGP
Accessories dates
Planned 0 14 14 7 7 28 70 30
days
Actual 31/12/20 18/01/21 02-01-21 14/02/21 03-01-21
dates
GR2 Purchase of Office Equipment Nos. 1232 |OTM (NCB)| DG, DSHE GOB 18.15 Planned 20-Oct-20 | 03-Nov-20 | 17-Nov-20 | 24-Nov-20 | 01-Dec-20 | 29-Dec-20 28-Jan-21 eGP
dates
Planned 0 14 14 7 7 28 70 30
days
Actual 28/03721 04-12-21
dates
GR3 Purchase of Office Stationery Nos. 37977 |OTM (NCB)| DG, DSHE GOB 16.80 Planned 14-Oct-20 | 28-Oct-20 | 11-Nov-20 | 18-Nov-20 | 25-Nov-20 | 23-Dec-20 22-Jan-21 eGP
dates
Planned 0 14 14 7 7 28 70 30
days
Actual 01-07-21 25/01/21 12-11-21 25127121
dates
GR4 Purchase of furniture Nos. 95 OTM (NCB)| DG, DSHE GOB 17.77 Planned 28-0ct-20 | 11-Nov-20 | 25-Nov-20 | 02-Dec-20 | 09-Dec-20 | 06-Jan-21 05-Feb-21 eGP
dates
Planned 0 14 14 7 7 28 70 30
days
Actual 04-06-21 22/04/21
dates
GR5 Purchase of Repair of Furniture Nos. 410 OTM (NCB)| DG, DSHE |GOB 16.50 Planned 03-Nov-20 | 17-Nov-20 | 01-Dec-20 | 08-Dec-20 | 15-Dec-20 | 12-Jan-21 11-Feb-21 eGP
dates
Planned 0 14 14 7 7 28 70 30
days
Actual 03-04-21 15/03/21 Re-tender
dates
GR6 Purchase of Computer and Nos. 126 |OTM (NCB)| DG, DSHE GOB 55.60 Planned 30-Sep-20 | 14-Oct-20 | 28-Oct-20 | 04-Nov-20 | 11-Nov-20 | 09-Dec-20 08-Jan-21 eGP
Accessories dates
Planned 0 14 14 I 7 28 70 30
days
Actual 10-07-20 22/10/20 30/11/20 12-03-20 29/12/120
dates
/7

&

i/




GR7 Purchase of Repair of Computer | Nos. 175 |OTM (NCB)| DG, DSHE GOB 16.50 Planned 70-Nov-20 | 24-Nov-20 | 08-Dec-20 | 15-Dec-20 22-Dec-20 | 19-Jan-21 18-Feb-21 GP
dates
| Planned 0 14 14 7 7 28 70 30
days
Actual 11-11-20 26/11/20 12-09-20 23/12/20 17/01/21
dates
GRS Purchase of Office Stationary Nos. LS DPM DG, DSHE GOB 20.00 Planned 28-Apr-21 | 01-May-21 06-May-21 | 09-May-21 12-May-21 | 19-May-21 03-Jun-21
dates
Planned 0 3 5 3 3 7 21 15
days
Actual 23-May-21 | 27-May-21 01-06-21 06-09-21 10-06-21
dates
GR9 Purchase of OMR Nos. LS DPM DG, DSHE GoB 20.00 Planned 28-Apr-21 | 01-May-21 06-May-21 | 08-May-21 12-May-21 | 19-May-21 03-Jun-21
dates
Planned 0 3 5 3 3 7 21 15
days
Actual 23-May-21 | 27-May-21 01-06-21 06-09-21 10-06-21
dates
GR10  |Purchase of Digital Duplicator Nos. 3 DPM DG, DSHE GOB 10.00 Planned 20-May-21 | 24-May-21 29-May-21 | 01-Jun-21 04-Jun-21 | 11-Jun-21 21-Jun-21
dates
Planned 0 4 5 3 3 rg 21 10
days
Actual 23-May-21 | 27-May-21 01-06-21 06-09-21 10-06-21
dates
GR11 Purchase of Photocopier, Nos. 205 |OTM (NCB)| DG, DSHE GOB 75.00 Planned 12-May-21 | 27-May-21 | 10-Jun-21 17-Jun-21 | 24-Jun-21 | 22-Jul-21 06-Aug-21 eGP
Printer & Cartridge dates
Planned 0 15 14 7 7 28 71 15
days
Actual 12-May-21 | 27-May-21 07-06-21 10-06-21 10-06-21 13-Jun-21
dates
GR12 |Purchase of Outdoor LED Nos. 1 OTM (NCB)| DG, DSHE GOB 16.00 Planned 11-May-21 | 25-May-21 | 08-Jun-21 15-Jun-21 | 22-Jun-21 | 20-Jul-21 04-Aug-21 eGP
Display Board dates
Planned 0 14 14 7 7 28 70 15
days
Actual 11-May-21 | 27-May-21 07-06-21 08-06-21 08-06-21 | 10-Jun_21
dates
NS1 Procurement of Non-Consulting Nos. LS DPM DG, DSHE GOB 13.00 Planned 16-Jun-21 | 19-Jun-21 22 Jun-21 | 23-Jun-21 | 24-Jun-21 25-Jun-21 29-Jun-21
Services for Closing Ceremony dates
of Bangabandhu Sheikh Mujibur Planned 0 3 3 1 1 1 9 4
Rahman and Muktijuddho k Jani days
Actual
dates
NS2 Procurement of Non-Consulting Nos. LS DPM DG, DSHE GOoB 2.00 Planned 16-Jun-21 | 19-Jun-21 22 Jun-21 | 23-Jun-21 | 24-Jun-21 25-Jun-21 29-Jun-21
Services for developing Archive dates
for Closing Ceremon
of Bangabandhu She%kh Muijibur Planned @ 3 3 . : 1 9 4
Rahman and Muktijuddho k Jani chye
Actual
dates
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Procurement of Non-Consulting Nos. LS DPM DG, DSHE GOB 5.00 Planned 16-Jun-21 19-Jun-21 22-Jun-21 23-Jun-21 | 24-Jun-21 | 25-Jun-21 29-Jun-21
Services for Setting Up dates
Commu_mcatlon with PM office Planned 0 3 3 y y T 7
for Closing Ceremony of davs
Bangabandhu Sheikh Mujibur Y
Rahman and Muktijuddho k Jani Actual

dates

Total: 360.62 (In word: Three crore sixty lac & sixty two thousand Taka only)

5 .22

Soleh Uddin Md. Arif
Computer operator

A

Eirse)

Procurement Officer(F&P)

i4.06- 21

Assistant Director(F&P)

%M/ﬁ,m/\

Deputy Director(F&P)

(— \' e o5
T TP

Director (F & P)

DSHE

~G - O\.ﬁ' L)

Director General




