

২০২১/২০২২

Name of the Project : Development of Post-Graduate Government Colleges at the District Headquarters for Improving Quality of Education Project (2<sup>nd</sup> Revised)  
 Duration : August, 2010 –June, 2022  
 Project Cost : Total: 169044.69 Lakh Taka (GoB: 169044.69 + PA: 00)  
 ADP Allocation in the FY 2021-22 : 37996.50 Lakh Taka

A. Procurement Plan for Goods:

| Package No.                             | Description of Procurement Package as per DPP | Unit    | Quantity   | Procurement Method & (Type) | Estd Cost (in lakh Taka) | Planned Dates                       |                   |                      |                                       | Comments   |   |
|---|---|---------|------------|-----------------------------|--------------------------|-------------------------------------|-------------------|----------------------|---------------------------------------|------------|---|
|   |   |         |            |                             |                          | Invitation of Tender/ Advertisement | Opening of Tender | Evaluation of Tender | Signing of contract (NoA/ Work Order) |            | Ccompletion date of contract (Implementation) |
| <b>Goods</b>                            |   |         |            |                             |                          |                                     |                   |                      |                                       |            |   |
| GD: 13 (D)                              | Module Printing                               | Package | 01 Package | RFQ                         | 5.00                     | 01/09/2021                          | 07/09/2021        | 07/09/2021           | 11/09/2021                            | 20/09/2021 |   |
| GD: 229, 230, 232(a), 233-246, 253-255. | Furniture for college                         | Package | 20 Package | OTM                         | 6278.00                  | 25/08/2021                          | 20/09/2021        | 30/09/2021           | 07/10/2021                            | 06/01/2022 |   |
| GD: 22-65                               | Lift and Generator                            | Package | 44 Package | OTM                         | 2535.00                  | 08/09/2021                          | 23/09/2021        | 04/10/2021           | 10/10/2021                            | 16/01/2022 |   |
| GD: 06                                  | Books and Reference Materials for college     | Package | 01 Package | OTM                         | 490.00                   | 20/09/2021                          | 10/10/2021        | 18/10/2021           | 24/10/2021                            | 25/01/2022 |   |
| GD: 21                                  | Utensil                                       | Package | 01 Package | OTM                         | 10.00                    | 28/09/2021                          | 15/10/2021        | 21/10/2021           | 27/10/2021                            | 30/11/2021 |   |
| GD: 257                                 | Stationary Goods                              | Package | 01 Package | RFQ                         | 5.00                     | 01/01/2022                          | 09/01/2022        | 09/01/2022           | 12/01/2022                            | 25/01/2022 |   |
| GD: 258                                 | Miscellanies                                  | Package | 01 Package | RFQ                         | 5.00                     | 01/01/2022                          | 09/01/2022        | 09/01/2022           | 12/01/2022                            | 25/01/2022 |   |
|   | Total=  |         |            |                             | 9328.00                  |                                     |                   |                      |                                       |            |   |

২০/০৬/২২

(Prof. Muhammad Nasir Uddin)  
 Project Director  
 Ph. 9514116 (Office)

প্রফেসর ড. সৈয়দ মো. গোলাম ফারুক  
 মহাপরিচালক  
 সাধারিক ও উচ্চ শিক্স অবিভাগ বাংলাদেশ  
 ঢাকা।


Name of the Project : Development of Post-Graduate Government Colleges at the District Headquarters for Improving Quality of Education Project (2<sup>nd</sup> Revised)  
Duration : August, 2010 –June, 2022  
Project Cost : Total: 169044.69 Lakh Taka (GoB: 169044.69 + PA: 00)  
ADP Allocation in the FY 2021-22 : 37996.50 Lakh Taka

**B. Procurement Plan for Civil Works:**

| Packages No.                                  | Descriptions of Procurement Packages as per DPP. | Unit | Quantity | Procurement Method & (Type) | Estimated Cost ( In lac TK.) | Planned Dates                               |  |                   |                      | Comments |                                       |
|---|--|------|----------|-----------------------------|------------------------------|---|--|-------------------|----------------------|----------|---------------------------------------|
|   |  |      |          |                             |                              | Invitation for Prequalification (If needed) | Invitation for Tender (Bidding/ Advertisement) | Opening of Tender | Evaluation of Tender |          | Signing of Contract (NoA/ Work Order) |
| WD-1-W41                                      | Construction of Civil Works                      | Nos  | 41 Nos   | OTM                         | 28187.00                     | N/A   |  |                   |                      |          |                                       |
| Total Value of the Civil Works to be Procured |  |      |          |                             | 28187.00                     |   |  |                   |                      |          |                                       |



প্রফেসর ড. সৈয়দ মো. গোলাম ফারুক  
মহাপরিচালক  
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর বাংলাদেশ  
ঢাকা।

  
22.06.22  
(Prof. Muhammad Nasir Uddin)  
Project Director  
Ph. 9514116 (Office)




Name of the Project : Development of Post-Graduate Government Colleges at the District Headquarters for Improving Quality of Education Project (2<sup>nd</sup> Revised)  
Duration : August, 2010 –June, 2022  
Project Cost : Total: 169044.69 Lakh Taka (GoB: 169044.69 + PA: 00)  
ADP Allocation in the FY 2021-22 : 37996.50 Lakh Taka

C. Procurement Plan for Services:

| Packages No.                               | Descriptions of Procurement Packages as per DPP. | Unit | Quantity | Procurement Method & (Type) | Estimated Cost ( In lac TK.) | Planned Dates                      |                |                                     |                                      | Comments |  |
|--|--|------|----------|-----------------------------|------------------------------|------------------------------------|----------------|-------------------------------------|--------------------------------------|----------|--|
|  |  |      |          |                             |                              | Invitation for EOI (Advertisement) | Opening of EOI | Evaluation of EOI and Short listing | Issue of RFP and Signing of Contract |          | Completion date of Contract (Implementation) |
| SD-1                                       | Services   |      |          |                             |                              |                                    |                |                                     |                                      |          |  |
| GD-2                                       | Not Applicable                                   |      |          |                             |                              |                                    |                |                                     |                                      |          |  |
| GD-3                                       |  |      |          |                             |                              |                                    |                |                                     |                                      |          | Not Applicable                               |
| Total Value of the Services to be Procured |  |      |          |                             |                              |                                    |                |                                     |                                      |          |  |



প্রকৌশল ড. সৈয়দ মো. গোলাম হারুন  
মহাপরিচালক  
মাধ্যমিক ও উচ্চ শিক্ষা অধিদপ্তর বাংলাদেশ  
ঢাকা।

  
23.08.22  
(Prof. Muhammad Nasir Uddin)  
Project Director  
Ph. 9514116 (Office)