

Government of the People's Republic of Bangladesh
Ministry of Education
Secondary and Higher Education Division
Directorate of Secondary & Higher Education
Secondary Education Sector Investment Program (SESIP)
www.sesip.gov.bd


Executing Agency: Ministry of Education
Implementing Agency & Code: Directorate of Secondary & Higher Education (DSHE)
Procuring Entity Name: Secondary Education Sector Investment Program (SESIP)
Project/Program Name & Code: Secondary Education Sector Investment Program (SESIP)

Annual Procurement Plan (APP)
Financial Year: 2021-2022

Budget: Revenue & Development

Package No.	Description of Procurement (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost	Time Code for process		Not used in Goods	Invite/Advertise tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for Completion of Contract
								Planned date	Actual date									
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18
GD-61	Equipment and Computers for IBM (Computers/Laptop, Printer & Accessories, Multi-media projector, Digital Photocopier, Sound system, Scanner)	NOS	14	OTM (NCB)	PD	GOB/ADB	37.47	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-95	Furniture for ZDO, Dhaka	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-96	Furniture for ZDO, Khulna	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-97	Furniture for ZDO, Mymensingh	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-98	Furniture for ZDO, Sylhet	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-99	Furniture for ZDO, Rajshahi	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-100	Furniture for ZDO, Barishal	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-101	Furniture for, ZDO, Chittagong	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-102	Furniture for ZDO, Rangpur	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
GD-103	Furniture for ZDO, Cumilla	No./set	1	OTM (NCB)	PD	GOB/ADB	10.00	Planned date	Actual date	N/A	0	14	11	3	1	17	46	26.12.2021 (70 days)
Total							127.47											

In Word: Taka One Crore Twenty Seven Seven Lac and Forty Seven Thousand Only.


 22.08.2021
 Professor Dr. Shamsun Naher
 Joint Program Director (A.C)
 Secondary Education Sector Investment Program
 DSHE, Ministry of Education